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GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
for week beginning b a. m.

December 30,

'929

FR0M Engineering Department
DETAIL

SUBJECT

fester Storage

LETTER No- 1

To-day’s Report*

Ripogenus 919.42 Storage 5,135 Mil. Cu. Ft.
North Twin 483.45
"
7.476

Total Storage

12, 611

There has been a decrease of 1,316 million cubic feet in the water
storage of Ripogenus and North Twin since last Monday, December 30th.
For January to-date, Ripogenus has reported 0.12 inches of precip
itation and at Millinocket there has been 0.65 inches recorded.
Ripogenus reports one deep gate open 10 feet this morning,
January 6th.
Sth Ground V.d
Storage Tank
Job 1194

The concrete foundation wal. s are completed and the forms are being
removed from same. The inside of foundation is now being backfilled}
also a portion of the outside. Trench for the 20M cast iron pipe is
being excavated preparatory to laying the pipe.

-leating G.fe.
Screen Room
Job lit 6

The louvre, fan, and engine are set in place and the steam coils
are now being installed. Air ducts have not yet been received.

Office
3042

The electric light fixtures are all in, and the painting is progress'
ing rapidly, The plumbing fixtures are being placed as fast as the
paint is dry. Rork on a sewer across to the Indian Spring Mill is
being rushed.

iead Gate
(
Repairsi
The new steel sluice gate and two deep gates have been received
;and are installed. All of the concrete work is done now with the
Jobi 3055
exception of filling up the remaining old gate thru which the water
has been supplying the canal.

Spare Trans former
The new transformer has been received and is now placed in the
Job 3047
transformer room.
Miscellaneous

Mr. fe. Hilton visited Monday, Dec. 30, 1929.
Mr. Anton Haug visited Friday, Jan. 3, 1930.
Mr. Tobin of the Ruggles-Klingemann Co., arrived Saturday, Jan. 4th
and left to-day, Jan. 6th.
• r. 0. Nygaard of Remits Furnace Appliance Co. arrived to-day,
Jan. Sth, to inspect Remit z Blocks in furnaces.

Diet. RV

DATE MAILED

FORM 17

Jan. 6, 1930
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GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
for week beginning

s

a. m.

Dec. 23, 1929

SUBJECT

water Storage

19

from

Engineering Department

letter no.

52

DETAIL

To-day’s Report!

Ripogenus Elev. 921.39 Storage 6,723 Mil. Cu. Ft.
n
*♦
North Twin
”
483.05
”
7.204 ”
w
Total Storage
13,927 *

There has been a decrease of 1,298 million cubic feet in the water
storage of Ripogenus and North Twin since last Monday, December 23rd.
For December to-date, Ripogenus has reported 26.25” of snow equal
to 1.96” of water, and at Millinocket there has been recorded 22.75*
of snow equal to 3.29” of water. There is 19” of snow on the level at
Millinocket.
Ripogenus reports one deep gate open 10 feet this morning, December
30th.
Steam TurboGenerators
Job 1175 .

Drawings for the partition around the turbo-generator units have
been completed and requisitions issued for the materials required for
same .

3rd Acid Tower
Job 1184

The new tower was first tried out Friday, Dec. 27th, and the 6"
acid line plugged, Since then this line has been rearranged but it can
not be tried out until to-morrow, Dec 31st, as the acid tanks are all
filled up this morning.

Sth Ground d.
Storage Tank
Job 1194

The first half of the circular foundation wall above the earth
surface, has been concreted. Preparations a e now being made to concrete
the remaining half to-morrow, Dec. 31st.

Heating G.w
Screen Room
Job 1196

The louvre has been installed in the east wall and the fan and the
engine are grouted in place.

Mill Office
Job 3042

The wood finish is now being painted, and most of the electric
light fixtures are installed.

The 2-Ft. floor slab in the sluice gate, together with the 2-foot
Head Gate He.ja ir
facing wall on the upstream side are concreted. The cast iron gate
Job 3055
guides and stop plank guides have been received and placed so that the
side walls of the sluice will be concreted to-day, Dec. 30th.
Canal naste
Gate - Job
3056

The concrete work has been finished and the gate installed, thereby
completing this job.

DATE MAILED

Dec. 30th, 1929

FORM 17
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GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.

„

JJ©C«

,

Xvp

Engineering Department LETTER NO-

19 29 FROM

SUBJECT

51

DETAIL

water Storage

Because of the severe sleet storm the latter part of last week, we
have not been in communication with Ripogenus since Thursday, Dec. 19th.
For the purpose of this report we have made what we feel a conservative
estimate on the elevation of Ripogenus.
To-day’s Reports

Ripogenus .Elevation (estimate) 923.50 storage 8,488 M.C.J.
482.40
"
6.762
”
North Twin
"
15,250
”
Estimated Total Storage

With the above assumption,
cubic feet in the water storage
Monday, Dee. 16th.
Ripogenus reports one deep
open ono foot.
Temperature at Millinocket

there has been a loss of 1,398 million
of Ripogenus and Horth Twin since last
gate open 10 feet plus one deep gate
down to -13 this morning, December 23rd.

Steam Turbo-Gen
Drawings for the partition around turbo-generator units are now
erators - Job
being ch(eked.
1175

3rd acid Tower
Job 1184

The work on the 24' gas line has been completed and there now
remains about a weeks work on 6” lines.
The new tower is being filled with rock and is .bout 3/4 full at
this writing.

The remaining 18 cast iron gears were installed Sunday, Dec
C.I. Gears #7
P.Mch. Job 118.6 thereby completing this job.

22nd,

The third course of concrete footings have been poured. The forms
5th G... Stora ge
Tank- Job 1194 for th© circular foundation wall above the earth surface, are now being
built.
Mill Office
Job 3042

The doors have been hung, and the linoleum laid on the floors.

roured 2 Ft. facing wall in front of the log sluice and the two
Head Gate Repsilrs
permanent deep gates. This completes the up-stream facing with the
Job 3055
exception of about 10 feet in front of the deep gate that has to remain
open until the last thing.

The concrete platform on top of the ’ all will be poured to-day,
Canal aste Ga te
Dec. 23rd. This will complete the concrete work for this gate opening.
Job 3056

Miscellaneous

Mr. V. 0. McKay visited Tuesday and Wednesday Dec. 17th and 18th
respectively.
Mr.
Vicolas Blumberger, Chief Engineer of the San Rafael faper
Company, San Rafael, Mexico, visited Thursday, Dec. 19th.
Mr. E. W. Prouty arrived from Madison Saturday, Dec. 21st and left
for Boston to-day, Dec. 23rd.

Diet. RVL
SIGNED
DATE MAILED

December 23rd, 1929
FORM 17
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GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER

Deceiaber9t

FOR WEEK beginning 8 A.M.
SUBJECT

Vaster Storage

19 29FROM Engineering Department

letter no.

50

DETAIL

To-day’s Report!

Ripogenus Elev. 925.75
North Twin
”
481.60

Storage 10,426 Mil. Cu. Ft.
”
6.222 ”
”
H

Total Storage

16,648

"

”

”

There has been a decrease of 900 million cubic feet in the water
storage of Ripogenus and North Twin since la st Monday, Dec. 9th.
For December to-date, Ripogenus reports 0.71 inches of precipitation
and at Millinocket there has been 1.12 inches recorded.
Ripogenus reports one deep gate open 10 feet plus one deep gate open
one foot.
Temperature at Millinocket .own to -21 this A. ’., December 16th.
The concrete floor around the turbines has been poured and this
Steam Turbo-Gen
completes the job with the exception of a partition to keep the dirt
erators - Job
and dust out of the turbines. The partition is now being designed.
1175
3rd Acid Tower
Job 1184

C.I. Gears $7
Meh - Job 1186

The 6 inch acid lines into the two old towers were changed over
ork on the 24” gas line up in the charging
yesterday, Dec. 15th.
room continues.

No gears were installed Sunday, December 15th.

The first and second course of footings for the foundation have
5th G.W. Storage
Tank - Job 1194 been poured and the forms for the third course are nearing completion.

Mill Office
Job 3042

The plaster has been all applied and most of the finish is in place

Unwatering the coffer dam. A start has been made on the removal
Head Gate Repairs
of the stone masonry where the new log sluice is to be installed.
Job 3055
Canal -aste
Gate - Job
3056

Miscellaneous

The concrete bottom for the waste gate has been poured
Mr.
Tuesday,
Mr.
December

A. A. Kenney of the Chicago Bridge & Iron Works, visited
Dec. 10th.
F. C. Bowler left for Madison Thursday Dec. 12th and returned
14th.

Diet. RV
DATE MAILED

FORM
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Engineer

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
for week beginning

s

a.

M.

December 2nd, 19 29 FROM Engineering department

49

DETAIL

SUBJECT

V*ater Storage

letter no.

To-day’s Reports

Ripogenus Elev. 927.30 Storage 11, 795 Ml. Cu. Ft.
H
**
North Twin ”
480.90
“
5.753
Total Storage

17, 548

Mil. Cu. Ft.

There has been a decrease of 968 million cubic feet in the water
storage of Ripogenus and North Twin since last Monday, December 2nd.
For December to-date, Ripogenus reports 0.50 inches of precipitation,
and at Millinocket there has been 0.85 inches recorded.
Ripogenus reports one deep gate open 10 feet plus one deep gate
open one foot.
The two pipe coverers from P. S, Thorsen Company completed their
Steam Turbo-Gen
erators - Job
work and left Satur ay morning December 7th.
Formwork for patching the concrete floor around the turbines is
1175
practically completed.

3d Acid Tower
Job 1184

The large lead pipe has been erected the entire length of the tower
and is now up inside of the charging room. The Jenssen lead burner
estimates that he has about two more weeks of work.
The mill crew is placing the large oak timbers inside of the tower.

C.I. Gears #7
Meh. Job 1186

No gears were installed this past Sunday as the balance of them
have not been received.

Excavation down to hard pan has been completed and the forms for the
5th G.V.. Storagei
Tank-Job 1194 ' footing are being placed to-day. The first concrete will be poured
to-morrow, December 10th.
Suet. Couch &
Press #1 Meh.
Job 3044

The suction first press was installed Sunday, December 8th.
morning, December 9th, it was running satisfactorily.

This

Sheeting placed in downstream coffer dam and the concrete seal
Head Gate Repairs
poured.
Putting ashes and dry mix cement around the coffer dams to
Job 3055
stop the leaks.
Packing clay around the coffer dam, and removing stone masonry from
Canal feaste Gate
Job 3056
the site of the new waste gate.
The steel gate was received Friday, December 6th.

Bridge in Filter
The structural steel has all been erected and riveted.
Room - Job 3059 iare now being built.
Miscellaneous

Floor forms

Mr. F. C. Bowler left for Boston Monday night, Dec. 2nd and returned
Thursday morning December 5th.
Mr. E. V.. Prouty left for Madison Monday morning, Dec. 2nd.
Mr. Frank Barris of the H. J. Deutschbein Co. left Tuesday night,
Dec. 3rd.
Mr. Roy feagner, of the Garlock Packing Co., visited Thursday, Dec. 5th»
Mr. F. S. Crowell of the H. J. Deutsdhbein Co. arrived Saturday
Dec. 7th and left to-day, Dec. 9th.
Mr. Stephen B. Stafford of Rice, Barton & Fales Co. visited Saturday
Dec. 7 th.
Diet. RVU
SIGNED

DATE MAILED

FORM 17
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48

DETAIL

SUBJECT

ftater Storage

letter no.

To-day’s Report*

Ripogenus Elev. 928.95 Storage 13,299 Mil. Cu. Ft.
North Twin "
480.10
*
5.217 M
"
”
Total Storage
18,516 H
"
**

There has been a decrease of 1,492 million cubic feet in the water
storage of Ripogenue and North Twin since last Monday, November 25th.
Ripogenus reports 2.14 inches of precipitation for the month of
November and at Millinocket there has been 2.16 inches recorded.
Ripogenus reports one deep gate open 10 feet plus one deep gate open
one foot.
The two pipe coverers from F. S. Thorsen Company returned Friday,
Steam Turbo-Gen
29th to complete their work now that the second unit is in service.
Nov.
erators • Job
Hr.
Meyers, G. E. Co. turbine erector, left Tuesday night Nov. 26th.
1175
Air Filter Cells installed and the new duct connected into the old
Air Filters for
duct yesterday, Dec. 1st. This completes installation.
Compressors
Job 1182
The lining inside the tower is completed and the Stebbins Engineering
3d Acid Tower
Co.’s crew left, Tuesday night, Nov. 26th.
Job 1184
Practically all of the large lead pipe is in place in the basement.

C.I. Gears #7
Meh. Job 1186

Ten more of the new cast iron gears were installed Sunday Nov. 25th.
This makes a total of twenty (20) of the new gears installed.

The steel piling is all in place and driven. Excavation has been
5th G.W. Storagee
Tank - Job 1194 started inside of the coffer darn with a clam-shell bucket.
Preliminary formwork has been started.
Bathurst Boom
Job 2110

The 800 fett of Bathurst boom in the Lower Mill rond has been placed
in position. The Pier will not be made until spring.

The concrete seal was poured in the upstream coffer dam around the
Head Gate Repai rs
log sluice Tuesday, Nov. 26th.
Job 3055
The frame for the downstream coffer dam is now being built.

Miscellaneous

Mr. Howard of ■the General Electric Company visited Nov. 26th.
L r. Vickery - Spruce * ood Engineer en the Mattaceunk Survey • visited
Thursday, Nov. 28thi.
Mr. A. R. Caspar visited Friday and Saturday Nov. 29th and 30th
respectively.

Diet. RVV
SIGNED
DATE MAILED

FORM 17

Dec. 2, 1929

Engineer

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.
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18,

from

Engineering Department

letter no.

47

DETAIL

SUBJECT

Water Storage

w29

To-day’s Reports

Ripogenus Elev, 930.70 Storage 14,957 Mil. Cu. Ft.
5.051 *
479.85
North Twin ’
M
Total Storage
20,008 *
*

There has been a decrease of 1,180 million cubic feet in the water
storage of Ripogenus and North Twin since last Monday, Nov. 18th.
Ripogenus reports 2.09 inches of precipitation for the month of
November to-date, and at Millinocket there has been 2.08 inches recorded.
Ripogenus reports one deep gate open 10 feet plus one deep gate open
one foot.

Steam Turbo'
Generators
Job 1175

The second turbine unit was started up at about 10 A.M. Wednesday, Nov
20th, and they are both running very satisfactorily.

Installation completed with the exception of installing the air
Air Filters for
filter cells.
Compressors
Job 1182
Charging room now completed with the exception of waterproofing the
3rd Acid Tower
roof.
Job 1184
The Stebbins Engineering Co., have got the lining work near completion
and Jenssen’s lead burner is getting some of his large lead fittings and
connections up.
Repairs to Pulp
Wood Trestle
Job 1185

The repairs to this pulpu/ood trestle have been completed.

C.I. Gears #7
Ten of the new cast iron gears were installed Sunday, Nov. 17th.
Meh. J.1186
Pulp Grinder 3C’
The new 36” grinder has been received, installed, and is in
operation.
Stone, J.1188

This installation is completed and the steam turned on to the new
Steam Line to
line Thursday, Nov. 21st.
Adm. Bldg.
Job 1189
The new 48” Morris heavy duty motor driven radial drill has been
New Radial Dri 11
installed and is in operation. The old 36” Gang radial drill removed
Job 1193
has not been repaired and relocated yet.
All of the piling is now in place, and about 60$ driven.
>th G.W. Storage
Tank - Job 1194
The rough coat of plaster has all been placed and a start made on
Office
3042
the finish coat Saturday, Nov. 23rd.
Nine of the deep gates and the up-stream face of the dam in front of
Gate Repairs
them have been repaired. Making a field stone fill and binding it with
3055
concrete in front of the wall between the head h-use and river bank.
Building the up-stream log sluice-way coffer dam frame.
Mr. Morrison of the Oliver Continuous Filter Co., visited Wednesday,
1 fiscellaneous
Nov. 20th.
Mr. E. .. Prouty left for Mattaceunk and Madison Thursday, Nov. 21st
and returned to-day, Nov. 25th.
Mr. Stephen B. Stafford of Rice, Barton & Fales Co. visited to-day
November 25th.
Diet. RVW

Mill
Job
head
Job

DATE MAILED

FORM
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Engineer

GREAT NORTHERN PAPER COMPANY
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FOR WEEK BEGINNING 8 A. M,

„

Nov. 11,

19

29

FROM

.

SUBJECT

later Storage

.

„

.

,

Engineering Department

LETTER NO.

46

.,

DETAIL

To-day’s Report*

Ripogenus Elev. 932.25 Storage 16,500 Mil. Cu. Ft.
»*
H
North Twin
”
479.30
”
4.688 *
H
H
November 18th Total Storage in Rip. & N.T.
21,188 ”

There has been a decrease of 1,194 million cubic feet in the water
storage of Ripogenus and North Twin since last Monday, Nov. 11th.
Ripogenus reports 1.91 inches of rain for the month of November
to-date, and at Millinocket there has been 1.48 inches recorded.
Ripogenus reports a sluice gate and one deep gate open 10 feet each.
Steam Turbo-Gen
The second turbo-generator unit is progressing very rapidly, and
will probably be turned over for the first time to-morrow, Nov. 19th.
Job 1175

The filter chamber has been plastered and the air cells have been
Air Filters for
Compressors
received, but not installed yet.
Job 1182
3d Acid Tower
Job 1184

Ihe roof over the new tower and charging floor has been concreted
and the forms removed to-day, Nov. 18th.
Mr. Bennett, of the Stebbins Engineering Co., arrived Tuesday,
Nov. 12th to lay up the tile lining inside the new tower, Two more men
arrived later on in the «eek, and at this writing the tile is up to
about elevation 400.00.

Repairs to Pulp
The new guard rails are practically all installed and the new bents
Vood Trestle
are now being cross braced.
Job 1185

Pulp Grinder 3f"
The new 36” grinder has been received and the found tion for it, on
the east end of No. 4 line, has been completed. The side plates and
Stone J.1188
bearings are all set in place for the grinder.
Steam Line to
The trench has been excavated under the railroad tracks, the lower
Adm. Building
half of the tile and the pipe installed. The top half of the tile is
Job 1189
now being put on and packed with insul tion, and the trench backfilled.
This job should be completed during the week.
5th G.fe. Storagie
The 30 inch tile sulphite waste liquor sewer has been relocated to
Tank, Job 1194 its new position and a start on the steel sheeting made to-day.
Mill Office
Job 3042

All the gypsum partitions, and the furring on the outside brick walls
have been erected, and a start made on the plastering to-day, Nov. 18th.

Head Gate Repai rs
Eight of the deep gates and the up-stream face of the dam in front
of them have been repaired, at this writing.
3ob 3055
The opening has been cut in the old canal wall preparatory to facing
Canal Aaste Gat<e
Job 3056
it up with concrete for the waste gate opening.
Miscellaneous
Mr. E. W. Prouty left for Madison Wednesday, Nov. 13th and returned
Saturday, Nov. 16th.
Mr. Frank Barris of the H. J. Deutschbein Co., arrived Millinocket
Thursday, Nov. 14th, to relieve Supt. Charles Eklund while on his vacation.
Messrs. Bowler, Stanwood and ..eld on visited the Eastern Mfg. Co.’s
plant at Brewer, Thursday, Nov. 14th.
Mr. -eldon visited Madison Mill Friday and Saturday, Nov. 15th and
Nov. 16th respectively.
Mr. J. E. McLeod arrived Friday, Nov. 15th and left to-night, Nov. 18th
Pict. RVW
SIGNED

DATE MAILED

FORM 17
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LETTER NO.
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DETAIL

SUBJECT

To-day’s Report*

Ripogenus Elev. 933.80 Storage 18,090 Mil. Cu. Ft.
North -Twin
*
478.70
“
4,292 “
“
”
Nov. 11th Total Storage in Ripogenus & NT 22,382 “
”
“

&ater Storage

There has been a decrease of 1,321 million cubic feet in the water
storage of Ripogenus and North Twin since last Monday, Nov. 4th.
Ripogenus reports 0.92 inches of rain for the month of November
to-date, and at Millinocket there has been 0.44 inches recorded.
Ripogenus reports a sluice gate and one deep gate open 10 feet each
at earn Turbo-Gen
srators - Job
1175

The first turbo-generator is operating very satisfactorily. The
second turbo-generator has been placed on its foundation and will be
ready for grouting within a few days.
The two pipe ccverers from the r • S. Thorsen Company completed all
the work that could be done until after the second unit is installed,
so they left Thursday, Nov. 7th. They will return at a later date.

Machine Room Roof
Job 1180

This job is completed except for a few miscellaneous odas and ends

Lir Filters for
Compressors
Tob 1182

Nothing further done on the installation this week

?hlrd Ac id Towel'
Charging room floor and walls completed. Forms for the roof over
Job 1184
the charging floor are completed ready for concreting.
Mr. Thompson, Le d Burner from the G. D. Jenssen Company arrived
Tuesday, Nov. 5th.
The Stebbins Engineering Co. have not come yet to install the tile
lining.

; Lepairs to Pulp'
The piles are all driven and the new hard pine caps installed on
wood Trestle
top of them. A new guard rail has got to be put on the entire length
Job 1185
of the river side of the trestle, and patched on the land side.
»team Line to Adm.
Except for where the new line pas.es under the railroad, the conduit
ldg. Job 1189
is installed} the pipe laid and tested out for leaks; the tile packed
with insulation; and the trench practically all backfilled. The trench
will be excavated under the railroad tracks just as soon as the last of
the present cargo of coal is all unloaded.

Gd. Wd. Tank
Ioundation
Job 1194
Mill Office
Job 3042

The derrick has been erected on its cribwork.
sheet piling have been received.

Placing gypsum furring on the brick walls.
been hung, but not piped up yet.

The steam hammer and

All the radiators have

Head Gate Repairs
Five of the deep gates and the upstream face of the dam in front of
Job 3055
them, have been repaired. The schedule calls for three more gates to be
completed this week.

Miscellaneous

Mr. C. Skoldebrand, of the G. D. Jenssen Co., visited Friday, Nov. 8th
Messrs. Oscar Hahnel & Allen visited Saturday, Nov. 9th.
Mr. E. ft. Prouty returned from Madison Saturday, Nov. 9th.

Diet. RW
DATE MAILED

FORM 17

November 11, 1929
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Oct.

19g9

28th

FROM Engineering Department

LETTER NO.

DETAIL

SUBJECT

November 4thj

Water St ^rage

Ripogenus Elevation 935.60 Storage 20,003 Mil. Cu. Ft.
rt
W
.3^700 u
North Twin
477.80
W

23,703

Total in Ripogenus and North Twin

H

Shrinkage since October 28th 2,224 Mil. Cu. Ft. Rainfall last week
at Ripogenus . 78”j at Millinocket .44”. We now have open at Ripogenus
log sluice gate 10 feet and one deep gate open full to maintain operating
level at North Twin
Steam Turbo-Ger
The first turbo-generator has been operating successfully at full
erators - J 1175 load for the past week. This machine is shut down to-day and the turbine
is being covered with Magnesia insulation. It will be put into permanent
operation to-morrow Nov. 5th.
The steam pipe covering for this job is about nine-tenths completed
and will be finished after the second unit is installed.
The second turbo-generator unit arrived yesterday Nov. 3rd, and is
being unloaded to-day.

Machine Room Rcof
This job will be completed this week with the exception of providing
Job 1180
inew supports for transmission lines across the roof.
Waterproofing
Roof over 1 to 6
Mchs. J.1187

Air Filters for
Compressors
Job 1182
Acid Tower
Job 1184

This work was completed October 31st
This job is complete except plastering the filter chamber and
installing filters. The filters are not yet received.

The charging floor was concreted Oct. 30th. The walls of the
charging room were concreted to-day Nov. 4th. The tile lining for the
tower arrived Nov. 2nd.

Repairs to Pulp
Wood Trestle
Job 1185
Steam Line to
Administration
fcldg. J. 1189

G. <• Tank Found
ation J. 1194

Fin. Rm. Floor
Job 2090

Mill Office
Job 3042

The B. & A. pile driver has finished driving piles to-night, Nov. 4th

Work continues on excavation and laying of tile. About 40$ of the
steam pipe has been installed, welded and tested. This part of the
trench has been backfilled. About 80$ of the total excavation has been
made.

3rd.

The cribs for derrick and hoisting engine was completed Sunday Nov.
The steel sheeting has arrived and has been unloaded,
It is expected that the derrick will be erected this week.
Floor completed.

Autom tic sprinklers now being installed.

About 1/3 of the gypsum tile on the outside walls is completed and
this work is being carried along and also that of interior partitions.

Head Gate Repairs
Repairs on two gates are complete.
Job 3055
next two gates.

Coffer Dams are in for the

(Over)

Diet. FRW
SIGNED

DATE MAILED

FORM 17
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Engineer

Miscellaneous

■- I

Mr. Prouty returned from Madison and Mattaceunk Nov. 1st and
left on return to Madison Nov, 2nd.

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.

October 21,

1929 FROMEngineering Department
DETAIL

SUBJECT

Water Storage

LETTER NO. 43

There has been a decrease of 1461 million cubic feet in the water
stored in Ripogenus and North Twin since last Monday, October 21st.
Ripogenus reports 3.74” of rain since October 1st. At Millinocket
4.20” of rain has been recorded since October 1st.
One gate at Ripogenus is reported open two feet this morning. We
have asked to have this opening increased to one full gate as North Twin
is dropping rapidly.

To-day’s Report*

Ripo enus Elev. 937.05 Storage 21,602 Mil. Cu. Ft.
North Twin ”
478.75 . "
4,325
«
«
*

Oct. 28th Total in Ripogenus and North Twin

25,927 Mil. Cu. Ft.

Steam Turbo-Gen
erators - Job
1175

The first turbo-generator is installed, in operation to-day and
delivering about 840 kilowatts (1020 H.P.) at the switchboard.
Final connections of the large steam pipe in the second loop was
completed yesterday, October 27th.
Ve are now awaiting arrival of the second turbine.

Meh. Room Roof
Job 1180

Steel all erected, new brick wall completed, all shoring and
temporary housing is removed from the machine room.

Waterproofing Roo f
over 1 to 6 Mchs
This work is about 75^ completed and is expected to be finished
this week.
Job 1187
Air Filters for
Compressors
Job 1182

Frame work for filter chamber is all erected and is being covered
with metal lath preparatory to plastering in.

3d Acid Tower
Job 1184

Structural Steel has been erected and we are now building forms
for the new charging floor. It is expected that this will be concreted
Wednesday, Oct. 30th. Tile for lining this third tower has not yet
arrived.

Repairs to Pulp
Wood Trestle
Job 1185

The B. & A. Pile Driver has been at work driving piles since
Saturday, October 26th.

Steam Line to
Administration
Bldg. J. 1189

.
Work continues on excavating and laying of tile. First section of
steam pipe has been installed, welded and tested. Backfilling of the
trench over this section is now being done.

Sth G.W. Tank
Foun ation
Job 1194

Vork started on this job last week, hauling gravel, moving sulphite
mill sewer, etc. Built crib to carry derrick and hoist engine Sunday
October 27th. Derrick, pump and other plant from Madison arrived
Saturday, October 26th. Two cars of steel sheeting shipped from New
Haven 1 st week, but has not yet arrived. Now hauling gravel for this
foundation.

Pin. Rm. Floor
Job 2090

Sprinkler system is now being replaced and plaster wall around
storehouse being repaired.

Three heaters are completely installed and in service.
rherraodine Heaters
Job 2109
Diet • FOB
(Over)
date mailed
FORM 17

October 28, 1929

3d Bird Screen
#2 Paper Meh.
Job 3051
Mill Office
Job 3042

Miscellaneous

A third ’’Bird" screen for No. 2 paper machine ws installed
October 27th and in operation to-day.

Yard is graded, both floors concreted and forms removed.
This job turned over to the Mill to-day.
Mr. Nichols, District Turbine Inspector of the General Electric
Company, visited the Turbine Job Tuesday, October 22nd.
Mr. F. W. Partsch, (Briner Economizers) called on Wednesday,
October 23rd.
Mr. Deutschbein and Mr. Salle visited our construction work
on Thursday* October 24th.
Mr. Prouty returned from Madison and Mattaceunk Friday, Oct.
25th, leaving Sunday, October 27th for Madison.

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.
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SUBJECT

Water Storage
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42

____
DETAIL

There has been a decrease of 1,463 million cubic feet in the water
storage of Ripogenus and/ North Twin since last Monday, October 14th.
Ripogenus reports 2.73 inches of rain for the month of October
, to-date, and at Millinocket there has been 2.92 inches recorded.
Gates all closed at Ripogenus.
V !

To-day’s Report!

V'

Ripogenus Elev. 937.02 Storage 21,568 Mil. Cu. Ft.
n
ft
h
North Twin
*
481.00 <
5,820 H

October 21st Total in Ripogenus and N.T.

vf? i

27, 388 Mil. Cu. Ft.

Steam Turbo-Ger:
erators - Job
1175

The first turbine and generator unit is properly lined and leveled
and .routed on its foundation. The air ducts inside of the foundation
are being welded together and the air cooler will be installed today
or to-morrow
The pipers are making the final connections to the turbine and should be thru within a few days.
The steam pressure was raised from 135 Lbs. to 200 Lbs. Sunday,
Oct. 20th, without any difficulty whatsoever and this morning the full
load has been picked up very satisfactorily.

New Meh. Room
Roof - Job
1180

Riveting work continues, and should be completed within ten days
or two weeks.
The last two bays of the north brick wall are laid up to the roof
of the platform.
Cleaning up around the job, removing old lumber, etc., and storing
along the river bank for next years usage.

Air Filters for
Compressors
Job 1182
3rd Acid Tower
Job 1184

Tunnel extension has been completed and the steel frame for the
filter cells is now being erected.

Repairs to Pulp
wood Trestle
Job 1185

The curved portion of the new tower has been completed. The
structural steel (lead pipe) supports between the new tower and the old
Northwest tower are all erected.

Mr. Newbegin, Chief Engineer of the 8. & A. Railroad, informs us
that they expect to be able to start driving our piles sometime this
week.

Temp. Waterproofing
Seven bays (16* x 216*) on the wet end have been covered with
over Mchs. 1-6
wroofkoter‘* and a sprinkling of sand.
Job 1187
Steam Line to Adm
About 300 feet of trench has been opened up and about 175feet of
Bldg. - Job
base drain and the bottom half of the conduit have been placed.
1189
Both units on No. 8 machine are in operation; also the dry end unit
Exhaust Fan Drivesi
/7 & 8 Mchs.
* of No. 7 machine. The fans are in place on the iet end unit of No. 7
Job 1192
i machine and most of the copper connections.
Mr. Andren, the erector, has been replaced by Mr. V. Trepanier.
2nd Suet. t’resis
#4 Meh. J-2108
New ill Office
Job 3942

The new 2nd suction press was installed Sunday October 20th, and
Mr. Burr reports that it started up very satisfactorily this morning•
The new windows and doers are now all bricked in. Grading around
the building and bringing the catch basins up to the new grade level.
Diet. RVW

DATE MAILED

FORM
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(Over)
Engineer.

Miscellaneous

Mr. Stephen Stafford, of Rice Barton & Fales called Monday, Oct. 14th.
Mr. Webber of the Waterville Iron works called Thursday, Oct. 17th.
Mr. H. P. Conklin - Factory Insurance Association’s Inspector,
visited Thursday, Oct. 17th.
Mr. JU V. Prouty arrived from Madison Thursday, Oct. 17th and returned
Sunday Oct. 20th.
Mr. B. C. ward, Treasurer, visited Friday, Oct. 18th.
Mr. Arthur L. Tobin of Ruggles-Klingemann Mfg. Co., arrived
Saturday, Oct. 19th and left to-day Oct. 21st.
Mr. J. £• .aterhouse of the Montague Machine Company, visited
Millinocket and East Millinocket to-day, October 21st.

GREAT NORTHERN PAPER COMPANY
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Engineering Department LETTERNO- 41
DETAIL

SUBJECT

Water Storage

There has been a decrease of 221 million cubic feet in the water
storage of Ripogenus and North Twin since last Monday, October 7th.
Ripogenus reports 1.73 inches of rain for the month of October to
date, and at Millinocket there has been 2.11 inches recorded.
Ripogenus reports log sluice open 10 feet this morning, October 14th.
To-day’s Reports

Ripogenus Elev. 937.00
North Twin
* 483.20

Storage 21,545 Mil
a
7.306 H

October 14th total in Ripogenus and N. T.

Ou. It
w

28,851 Mil. Ou. Ft.

steam Turbo-Gen
erators - Job
1175

The turbine and generator of the first unit have been placed on
their foundation and they are being lined and leveled at this timei.
The pipe coverers are progressing very satisfactorily with their
work.
It is now planned to raise the steam pressure up to 200# on this
coming Sunday, October 20th.

few Meh. Room
^oof - Job
1180

The last truss was erected Thursday, October 10th. Work now
going on is mostly riveting.
Thirteen bays of the new north wall are all laid up and a start
has been made on the 15th and 16th (the last two) bays.

Ur Filters for
:Compressors
■ Job 1182

Extension of the tunnel has been completed, but the air filters are
not yet received.

J rd Acid Tower
Job 1184

The arched dome of the tower and the first lift of the curved wall
of the room above, has been poured. Forms for the next and final lift
of the curved wall are now being placed.

Repairs to rulp
lood Trestle
Job 1185

Waiting for the B. & A. Steam Hammer to dr.ve our new log piles.

Temp, feateeproo.f
Seven bays on the north side of the roof have been scraped free
ing over Mchs. from all loose gravel and dust and waterproofed with a roof coater.
1 to 6, J-1187

Steam Line to
Adm. Bldg.
Job 1189

The tile and cast iron conduit for this installation has been
received, and a start on the trenching will soon be made.

Unit Heaters ov<er
The two thermodine unit heaters have been received and are installed;
1 & 6 Winders
one over No. 1 Cameron binder and the other over No. 6 Cameron linden
Job 1190
They have not been put in service yet.
Exh. Fan Drives
V«et and dry end units on #8 machine completed and in service.
#7 & 8 Mchs.
end unit on No. 7 machine will be ready by the middle of the week.
Job 1192

Repairs to Dam
Job 3031

Dry

This job is now completed.

New Mill Office
First floor concreted; placing window frames and door frames in the
Job 3042
old brick walls; building forms for second floor.
Diet. RV
SIGNED

DATE MAILED

FORM

IT

October 14, 1929

Miscellaneous

Mr.
and left
Mr.
10th.
Mr.

E. V. Prouty returned from Madison, Monday October 7th^
for Madison Thursday October 10th.
G. V.Salle of the H. J. Deutschbein Go. visited Thursday, October
P. 5. Ihorsen of P. S. Thorsen Co., visited Saturday, October
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SUBJECT
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DETAIL

There has been a decrease of 313 million eubie feet in the water stor«
age of Ripogenus and North Twin since last Monday, September 30th.
Ripogenus reports 1*46 inches of rain for the month of October to date,
and at Millinocket there has been 1.89 inches recorded*
Ripogenus reports log sluice open 10 feet and one deep gate open 2 feet
this morning, October 7th.

Water Storage

Today’s Report*
Oct. 7th

Ripogenus Kiev* 936*28
North Twin
* 484.70

Storage 20,746 Mil.
*
8.326
* *

Total in Ripogenus & North Twin

Steam Turbo-Gen
The first turbine unit was received at the
erators - Job Mr. Myers, General Electric Company’s Erector
1175
October 2nd. The generator has been moved in
All of the smaller parts have been moved into
being moved in today.

29,072

«

ft.
*

«

«

mill Tuesday, October 1st.
arrived Wednesday morning
and placed on its foundation,
the room and the turbine is

A pipe coverer from P. S. Throsen Co. arrived Tuesday, Oct. 1st, and
is applying the insulation.
New Meh. Room
Roof - Job
1180

The north row of columns a re now all erected and twelve of the north
row of trusses are erected. The thirteenth and fourteenth trusses were
received this morning and the fifteenth and sixteenth (the last two) are
on the road.
Eleven bays of the new north wall are all laid up, and two more bays
are about half completed. The latt two bays of the old wall have been
demolished.

Air Filters
Excavation completed and concreting the walls and floors of new tunnel
for Compress today. Structural sttel frame for the air filters and for the housing
ors - Job .1182: received.
3rd Acid Tower
The tower has been concreted up to elevation 456.2 which is about 4
Job 1184
feet below the floor. We have notified Jenseen to have his contractor
here on Monday, October 21st.

Repairs to
Pulp wood Tr
estle-Job 1185

Waiting for the B.V.A. steam hammer to drive our new log pilei.

Exh.Fan Drives
The dry end unit of No.8 machine was put into operation Sunday, Oct
#7&#8 Mchs.
ober 6th, so that this now completes No.8 machine. The dry end unit of
Job 1192
No. 7 machine has been shut down, the old equipment removed and the new
equipment hoisted up into the platform.

Repairs to Dan
Work completed, derrick being dismantled, and cleaning up around the
Job 3031
Job.
Miscellaneous

Mr. E. W. Prouty left for Madison Monday, September 30th.
Mr. W. Hilton visited Tuesday, October 1st, and Friday, October 4th.

date mailed

FORM

IT
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Miscellaneous
continued
Mr. John Ross, of Frank E. Ross Company visited Wednesday, October 2nd.

Mr. F. C. Bowler left for Madison Thursday night, October 3rd and returned
Saturday morning October 5th.

‘

Mr. IVhite of the Morse Chain Company called Friday, October 4th.
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Engineering Department 39

DETAIL

SUBJECT

Water Storage

.

There has been a decrease of 1,565 million cubic feet in the water
storage of Ripogenus and North Twin since last Monday, Sept. 23rd.
Ripogenus reports 1.23 inches of rain for the month of September to
date, and at Millinocket there has been 1.18 inches recorded.
Ripogenus reports one sluice gate open 10 feet and one deep gate
open 2 feet.

To-day’s Report*

Ripogenus Elev. 935.75
North Twin
” 486.00

Storage 20,165 Mil. Cu. Ft
*
9,220 *
"
*

Sept. 30th Total in Ripogenus and North Twin 39,385
* 28th above Ripogenus
3.869
TOTAL STORAGE

H

”
”

n

33,254 Ml. Cu. Ft.

Steam Turbo-Gen
First turbine unit shipped Friday, September 27th, and we are now
erators - Job
awaiting its arrival.
1175
Carload of pipe covering material received from r. S. Thorsen Co •
during the week.

Air Filters for
Compressors
Job 1182

Nothing further done during the week.

tew Meh. Room
toof -Job
1180

The entire south row of trusses are erected and riveted. All ’but
two of the north columns are in place and seven of the north row of
trusses are erected and partially riveted.
There are nine 16 foot bays of the North wall all laid up and the
bay between the core and machine rooms is practically completed. Three
more 16 foot bays of old wall and steel have been removed

3rd Acid Tower
Job #1184

The first 60 feet of the circular tower has been concreted and the
forms and reinforcing rods for the next five foot section are being
placed.
The structural steel for this job was received during the week.

rs to Pulp
ood Trestle
Job No. 1185
h. Fan Drives
’ & #8 Mchs.
Job 1192

Waiting for the B. & A. steam hammer to drive our new log piles.

The new copper uptake, the two new exhaust fans with their connections,
and the new texrope drives are all installed and running on the wet end
unit of No. 8 paper machine. On the dry end unit of No. 8 paper machine,
the old equipment has been removed and the new equipment hoisted up in
place.

epairs to Dam
Job 3031

Downstream pockets in the ledge now filled.
drilled and blasted off on slant.
Repairing the walls of the log sluice.

Miscellaneous

Messrs. Archie Grover and Perkins, Deputy Commissioner and Deputy
Warden, respectively, inspected our fishways at East Millinocket, Dolby,
Quakish and North Twin on Wednesday, Sept. 25th.

Diet. RVW

Two ledges are to be

(Over)
SIGNED

DATE MAILED

FORM 17

Sept. 30, 1929

Engineer.

Miscellaneous
Continued

Mr. E. W. Prouty back from Madison Thursday, Sept. 26th.
Mr. FC. Bowler back firom Philadelphia Thursday, Sept. 26th
Mr. V». Adams of Megquier & Jones Co. visited, Sept. 30th.
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SUBJECT
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There has been a lose of 1, 797 million cubic feet in the water
storage of Ripogenus and North Twin since last Monday, September 16th.
Ripogenus reports 1.23 inches of rain for the month of September
to date, and at Millinocket there has been 1.18 inches recorded.
Ripogenus reports one deep gate open 9 feet and one deep gate open
3 feet this morning, Sept. 23rd.
Ripogenus Elev. 936.70 Storage 21,212 Mil. Cu. Ft.
w
w
North Twin rt
486.75
M
9. 738 rt
w
«*
«*
Sept. 23rd total in Ripogenus and N.T.
30,950

To-day’s Report;

Steam Turbo-Gen
erators - Job
1175

Waiting for delivery of the first turbine unit.
Switchboard work in generator room practically completed and large
cables being pulled in place.

New Meh.Room
Roof - Job
1180

All of the south columns, all of the center columns and the plate
girders are erected and riveted. The south row of trusses are all in
place and practically all riveted. The derricks have been moved back
to the Beater Room wall and the first North truss is being erected
to-day.
Eight 16 foot bays of new brick wall are laid in place and three
more 16 foot bays are about one-half laid up.

Air Filters for
Compressors
Job 1182

3rd Acid Tower
Job 1184

Repairs to Pulp
arood Trestle
Job 1185

Repairs to Dam
Job 3031

Excavation for the new duct completed and ready for the formwork.

The first 30 feet of the circular tower has been concreted and the
forms and reinforcing rods for the next 5 foot section are being placed.
Waiting for the B. & A. steam hammer to drive the new log piles,

The big "dog hole" below the dam is being filled up with concrete
and old granite. Mr. Prouty reports that two or three days more will
complete this work. The 5 foot flashboards are all on west of the
bridge pier.

The old wooden portion of the Indian Spring Mill is now torn down
)emolishing Wood
31dg. Job 3045
to the basement floor.
Jiscellaneuus

Mr. F. 0. Bowler left for
Wednesday Sept. 18th.
Mr. G. V. Salle of the H.
Sept. 19th.
Mr. F. C. Bowler left for
noon, Sept. 21st.
Messrs H. A. Fonda and H.
on us To-day, Sept. 23rd.

Madison Monday Sept. 16th and returned
J. Deutschbein Co. visited iTiursday,

Boston and Philadelphia Saturday afterS. Dimmick of the 5KF Industries called

Diet. RVW
DATE MAILED

FORM

Sept. 23, 1929
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SUBJECT
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There hae been a decrease of 1,431 million cubic feet in the water
storage of Ripogenus and North Twin since last Monday, Sept. 9th.
Ripogenus reports 0.75 inches of rain for the month of September
to date and at Millinocket there has been 0.79 inches recorded.
Ripogenus reports one deep gate open 8 feet and one deep gate open
4 feet.

To-day’s Report*

Ripogenus Elev. 938.25 Storage 22,975 Mil. Cu. n.
w
H
Q «?»70
«
M
North Twin
486.80
*M
9.772
«
rt
H
Sept. 16th Total in Ripogenus & NT32,747
ti
H
0
W
* 14th
above Ripogenus
-4*064
M
H
36,811
TOTAL STORAGE

Erection of pipe and valves continues. First turbine was scheduled
Steam Turbo-Geu
erators - Job
for shipment Saturday Sept. 14th according to the last information we had
1175

New Meh. Room
Starting at the Beater Room Wall, the first 12 north columns ar®
Roof - Job 1180 erected; all but the last center column and last plate girder are erected
and 14 of the south columns are erected full length, Thirteen of the
south trusses are erected and a start will be uade on the fourteenth
to-day Sept. 16th.
Eight 16 foot bays of new brick wall are laid up and 3 more 16 foot
bays of old brick wall have been demolished preparatory to laying up.
Installation completed and the screens turned over this morning,
Trimbey-Shevlin
Sept. 16th, but shut down again to make some changes. Mr. Trimbey
Screens - Job
1181
arrived this morning.

3rd Acid Tower
Job 1184

The first 10 feet of the circular tower has been concreted and the
forms for the next 5 foot section are being placed.

Repairs to Pulp
The railroad track has been brought up to grade over its entire
wood Trestle
• The logs are all peeled, pointed, and the tops cut down to fit
the B. & A. steam ham er for which we are now waiting.
Job 1185

Repairs to Dam
Job 3031

Balance of dam crest was completed Saturday, September 14th.
big hole on the downstream side of dam has now got to be filled.

Miscellaneous

Mr. E. L. Prouty left for Madison Tuesday, Sept. 10th.
Messrs, -hit comb, MacKay and Hilton visited East Mi lli ocket and
Millinocket Wednesday and Thursday Sept. 11th and 12th respectively.
W. K. Andren - J? 0. Ross Co. - arrived Wednesday Sept. 11th and
has started on the wet end unit of No. 8 paper machine. At this writing
the old economizer uptake has been removed, a start made on the new, and
the two new fans moved up onto the platform.
Mr. E. W. Prouty arrived from Madison Friday Sept. 13th and returned
Saturday, Sept. 14th.

The

Diet. RW
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DETAIL

SUBJECT

Water Storage

LETTER NO.

There has been a decrease of 1,132 million cubic feet in the water
storage of Ripogenus and North Twin since last Monday, Sept. 2nd.
Ripogenus reports one sluice gate open 10 feet and. one deep gate
open 5 feet this morning Sept. 9th.

To-day’s Reports

Ripogenus Elev. 939.50 Storage 24,440 Mil. Cu. Ft.
h
H
North Twin
486.75
”
9,738 "
w
Sept. 9th Total in Ripogenus and North Twin 34,178 *
tt
Sept. 7th ”
above Ripogenus
4.746 ”
Total Storage
38, 924 Mil. Cu. Ft.

Erection of pipe continues. Reducing and relief valves received
Steam Turbo-Gen
erators - Job
from Ruggles-Klingemann Company.
1175
We are informed that shipment of the first turbine unit will not
be made until tne latter part of this week.
New Meh* Room
Roof -Job
1180

Starting at the Beater Room Wall, the first nine north columns are
erected and riveted; the first seven center columns are erected full
length with six of the plate girders in place at the top; and ten of
the south columns are erected full length.
Eight trusses are erected,
and the ninth one will be in place by to-night.
The four temporary pent houses over #3 & #4 paper machines are in
service and the old fan house demolished.
Four 16 foot bays of North Wall completely laid up and two more
16 foot bays are well started.

Trimbey-She1vir
Spout work partially completed and installed.
and are about to be installed.
Screens - Job
1181

3rd Acid Tower
Job 1184

Screens received

All of the circular rings have been received and the first concrete
for the tower itself is being poured to-day, Sept. 9th.
A carload of tile and some fittings have been received from the
G. D. Janssen Company, during the past week.

Repairs to Pulp
The railroad track has been brought up to grade over 34 of the 51
Wd. Railroad Tr •bents. The log piles are all peeled and fitted for the cast iron points.
Job 1185
The tops are now being cut down to fit the B. & A. Steam Hammer.

Finishing Rm. Floor Mill crew working on the store room repairs and other miscellaneous
Job 2090
jobs.
4 Ft. Grinder
Job 2102

The new 1200 H.P. motor was operated in conjunction with the water
wheel Sunday, Sept. 8th, and was run under full load for 16 hours.

Repairs to Dam
Job 3031

About 105 feet of the new concrete cap has been poured at this writing
and the capstones are being removed along the balance of the dam, prepar
atory to concreting.

Miscellaneous

Mr. E. V.. Prouty returned from Madison Saturday, Sept. 7th.

Diet. RVW
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19 29 FROM Engineering Department

There has been a decrease of 1056 million cubic feet in the water
storage of Ripogenus and North Twin since last Monday, August 26th.
Ripogenus reports one sluice gate open 10 feet this morning Sept. 3rd.
Ripogenus reports 2Z 54 inches of rain for the month of August and
at Millinocket there has been 2.34 inches recorded.

To-day’s Report*

Ripogenus Elev. 940.20
North Twin "
487.00

Storage 25,278 Mil. Cu. Ft
*
9.910
"

♦»
W
Sept. 3rd total in Ripogenus & North Twin 35,188
U
4^688
Aug. 31st
”
above Ripogenus
39,876
Mil. Cu. Ft
TOTAL S TORAGE
»

Complete shipment of pip® and fittings have now been made by Lumsden
Steam Turbo-Gen
& Van Stone Company. Erection of same continues.
erators - Job
The air coolers for the turbo-generators have been received but we
1175
have no definite word of shipment on the first turbo-generator unit itself.

New Machine Rm
Roof - Job
1180

Starting at the Beater Room Wall, the first nine north columns are
erected and riveted; the first four center columns are erected full length
(with the first three sections of plate girders in place at the top) and
all of the remaining lower halves are in place except the last one; six
of the south columns are erected full length and the lower halves of all
except the last three are stood up. The fifth truss, over the wet end of
No.’s 4, 5 and 6 machines, will be bolted in place by to-night, sept. 3rd.
Two fans in the monitor over $5 and $6 have been changed into their
new position. Likewise, two of the temporary pent houses over $3 and $4
have been built and the fans put into operation.
One 16 foot bay of North ’Jail completely laid up and three more 16 Ft.
bays laid up to the roof of the platform.

3Rd Acid Tower
Job 1184

A second shipment of rings has been received from the Portland Co.
to-day and the balance will be shipped within a few days.

Peeling and fitting the cast iron points onto the log piles. Jacking
Repairs to Pulp
and blocking the trestle up to grade preparatory to driving the new piles.
ood Railroad
Trestle - Job
1185
Temp, ^aterproo fing
A good portion of the loose gravel has been removed from the roof
Old Roof over
preparatory to waterproofing at a later date.
1 to 6, Job
1187
Finishing Room
Floor - Job
2090

The H. J. Deutschbein Company completed work and discharged their
crew on this job ednesday night, August 28th.
There is still some miscellaneous work to be done by the mill crew
however.

4 Ft. Grinders
Job 2102

The H. J. Deutschbein Company completed work and discharged their crew
on this job Wednesday night, August 28th. No. 1 grinder was started up
Friday afternoon August 30th, driven by the water wheel. No. 2 grinder
is expected to be ready for operation Thursday Sept. Sth. The motor has
not been turned over at this writing but it was tentatively planned to turn
it over sometime during the late afternoon to-day, Sept. 3rd.
Diet. RVW
(Over)
SIGNED
Sept. 3,1929
Engineer.
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Repairs to Madison
Dam - Job 3031

Miscellanous

The main portion of the new concrete is now entirely poured
and approximately 37 feet of the concrete cap has been poured.
Our concrete mixer broke down Thursday afternoon, Aug. 29th,
so that no concrete has been poured since. Will not be able to
complete work on schedule time now.

Mr. E.
Prouty returned from Madison Tuesday, Aug. 27th.
Mr. F. T. Dolbeare visited Wednesday, /iug. 28th.
Mr. E. V. Prouty left for Madison Thursday, Aug. 29th.
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DETAIL

There has been a decrease of 1,156 mi 111 ox ctfric feet in the water
storage of Ripogenus and North Twin since last Monday, August 19th.
Ripogenus reports one sluice gate open 10 feet and one deep gate open
4 feet.
Ripogenus reports 2.42 inches of rain for the month of August to
date and at Millinocket there has been 2.22 inches recorded.
To-day’s Report*

Ripogenus Elev. 940.90 Storage
North Twin rt
487.30
H
August 26th Total in Rip. & NT
August 24th above Ripogenus
Total Storage

Steam Turbo-Gen
Shipment of pipe
which will, be made on
erators - Job
First turbine to
1175
turbine on Sept. 14th.
Schenectady on August

26,127 Mil. Cu. Ft.
M
10.117
it
w
H
36,244
h
H
H
5.018
41,262 Mil. Cu. Ft.

is completed with exception of 4 steel fittings
Aug. 30th. Erection of pipe continues.
be shipped latter part of this week and second
The two surface air coolers were shipped from
17th, but have not been received at mill as yet.

New Machine Rm
Roof - Job
1180

Starting at the Beater Room Wall, the first seven north columns are
erected and riveted} the first three center columns are erected full
length and the first two sections of plate girders are bolted in place
and all of the remaining lower halves of the center columns are in place
except the last one} six of the south columns are erected full length
and the lower halves of all except the last 3 are in place. Two of the
trusses over #4, 5 & 6 are bolted in place.
Brickmasons relocated door from Machine Room to Finishing Room in
front of #3 and #4 machines because column C-ll interferredI. Also laying
up North Via 11.
Platform extension is completed with exception of waterproofing the
roof and painting the new woodwork.
A start has been made on the erection of the temporary pent houses.

3D Acid Tower
Job 1184

The concrete floor and roof in the acid room have been broken out
for the new tower. Inside form panels have been built, and we are now
waiting for the circular angle rings for the outside panel before the
tower can be started.

Repairs to Pulp
Two carloads of Norway Pine Logs for the piles have been received
wood Railroad
at the mill and are unloaded. They are being peeled and pointed for the
Trestle - Job
cast iron pile points.
1185
Finishing Room
Floor - Job
2090

The Blox-on-end flooring is now entirely laid end the flux around
the edges to take care of the expansion of floor will be all poured by
to-night.
Clearing up debris and cleaning out storeroom.

&Ft. Grinders
Job 2102

Both grinders have been set up and grouted in place and the floor
around them all poured. The motor foundations are poured and the motor
is now being lined up and levelled.
Partition steel around the motor is being erected.
Grinders should be ready to be turned over by Thursday, Aug. 29th.
Diet,

(Over)

rw
SIGNED

DATE MAILED

FORM

1T

Aug. 26, 1929

Engineer

Repairs to Log
Sluice - Job
2107

Repairs to the sidewall of the Log Sluice are completed.

Repairs to Mad
ison Dam
Job 3031

An average of 10 feet of concrete has been poured into the deep
hole. The section to be closed in the deep hole is about 25 Ft.
long and will be poured in two sections, one to-day and another
to-morrow, Aug. 27th. This will leave but one section to be
concreted between the Anson Power House Dam and1 the new work.
A start on the concrete cap was made Sunday, August 25th,
between the railroad pier and Log Sluice.

Miscellaneous

Mr. H. F. Mansfield, B. & A. R. R. Supt. of Bridges, called
Monday, August 19th ?nd Tuesday, August 20th.
Mr. £• • Prouty returned from Madison Tuesday August 20th,
and left for Madison again on Thursday, Aug. 22nd.
Mr. L. S. Thorsen, of P. L. Thorsen Co., called ednesday,
August 21st.
Mr. F. G. Bowler and D. F. Theriault left for Madison Friday
August 23rd returning Saturday night, August 24th with Mr. G. V.
Salle of the H. J. Deutschbeln Co.
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There has been a decrease of 1,324 million cubic feet in the water
storage of Ripogenus and North Twin since last Monday, August 12th.
Ripogenus reports one sluice gate open 10 feet and
2 feet this morning, August 19th.
Ripogenus reports 1.75 inches of rain for the month of August to
date and at Millinocket there has been 1.37 inches recorded.

To-day’s Reporti
August 19th
17th

Ripogenus Elev. 941.90 Storage.27,352 Mil. Cu. Ft.
w
**
North Twin
487.20
M
10, 048 H
Total Storage in Rip. & N.T.
Above Ripogenus

Total Storage
New 8 Ft. Barkers
Job 1166

H

w

37, 400
5.160

H

42,560

Mil. Cu.Ft.

H

The new barking drums are completely installed.

Steam Turbo-Gen
The pipe changes are being made by the mill pipers and assisted by
erators - Job
the Deutschbein Company. There is still another shipment to be made
1175
by Lumsden Van Stone people.
Our latest advise is that shipment of the turbines will be made
the latter part of this month.

New Machine Rm.
Starting at the beater room wall, the first four north columns are
Roof - Job
erected, and riveted; the first two center columns are erected full
1180
length and the first section of plate girder is bolted in place, and
six more lower halves with their connecting pieces in place; in the south
columns, six are all riveted and up thru the roof with the lower halves
of three more in place.
One 16 foot bay of new north brick wall is laid up to the bottom
of the old trusses and about a 50 foot section of old brick wall is now
being demolished.
Framework for the platform extension is practically completed.
Aork at the platform elevation is about 95% completed and the roof is
about 50% closed in.

3rd Acid Tower
Excavation for the foundation of the third acid tower completed and
Job 1184
the concrete poured Friday, August 16th.
A start has been made on the breaking out of the concrete roof where
the new tower will protrude.

Finishing Rm.
Floor - Job
2090

Mr. D. M. Baker arrived Tuesday, August 13th and a start made on the
laying of the Blox-on-end flooring. At thitf* writing it is exactly 50$
completed.

4 Ft. Grinders
The two grinder foundations are all poured and a start made to-day
Job 2102
on the forms for the motor foundation. The.first grinder casing with its
bearings and shaft h s been placed on its foundation.
Switchboard work in control house practically completed.
Repairs to Log
Protexol wood preservative was received Thursday, August 15th, and
Sluice - Job
a start made immediately on the treatment of the timbers
2107
This cribwork will be completed by to-night.

Diet. RVE
DATE MAILED

FORM IT

August 19, 1929

(Over)
SIGNED

Er

Repairs to Dam
Job 3031

Approximately 120 feet of the masonry portion has been repaired
with the new concrete portion.
Drilling and excavation; cofferdams and formwork continues.

Miscellaneous

Mr. .. 0. McKay arrived Millinocket Tuesday August 13th and
left for Madison with Mr. F. C. Boiler Wednesday, August 14th.
Messrs. G. V. Salle and E. V. Prouty arrived from Madison
Wednesday, August 14th, and left again for Madison Thursday, Aug.
15th.
Mr. F. C. Bowler returned from Madison Thursday night, Aug. 15th.
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WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.

5f

19 29 FROM Engineering Department

32

DETAIL

SUBJECT

ftater Storage

letter no.

There has been a decrease of 1,270 million cubic feet in the water
storage of Ripogenus and North Twin since last Monday, August 5th.
Ripogenus reports sluice gate open ten feet this morning, August 12th
Ripogenus reports 1.33 inches of rain for the month of August to-date
and at Millinocket there has been 1.37 inches recorded.

To-day’s Report*

Ripogenus Elev. 942.85 Storage
North Twin
*
487.40
"
Aug. 12th in Rip. and N. T.
Aug. 10th total above Ripogenus
Total Storage

28,538 Mil Cu. Ft.
«•
t*
"
1,0.1BA
186
M
n
38,724
H
^172
"
44,896 Mil. Cu. Ft.

New 8 Ft. Bark*
The old barking drums have been entirely removed from the building,
ers - Job 1166 The first section of the first drum is in its relative position over the
trunnions and the remaining three sections of the first drum are in the
room.
Steam Turbo-Gen
Pipe changes being made by mill pipers and assisted by Deutschbein Co.
erators < Job
Mr. Hooper advises us that another shipment of pipe will arrive at
1175
Millinocket to-night.

New Machine Room
Starting at the beater room wall, the first four north columns are
Roof - Job 1180 erected , and riveted; the lower half of the first seven center columns
are stood up on their foundations; four of the south columns are erected
to their full length and the bottom section of five others are in place.
Mr. Robert Johnson, Brick Mason Foreman, and crew of five masons
started laying up the north wall Wednesday, Aug. 7th.
Framework for the roof over the north wall platform extension is
being erected.
3rd Acid Tower
Job 1184

Excavation for the foundation of the third acid tower continues,
Drilling and removing old concrete piers that have been uncovered.

Finishing Room
Floor - Job
2090

The structural steel is all erected end the concrete floor is all
poured. The elevator is being installed in its new position and preparations are being made; for Mr. D • M. Baker,•, who will arrive to-morrow
August 13th to supervise the laying of the Blox-on-end flooring.
A few piers have got to be replaced in the basement and floor patched
around some of the columns.

4-Ft. Grinders
Job 2102

The electricians will have their work on the switchboard completed
within a few days.
Formwork for the grinder foundations are well under-way and concrete
for the first grinder is being poured to-day.

Repairs to Dam
Job 3031

The new concrete section between the bridge pier and the log sluice
is poured, and another section on the Power House end has been poured,

ork on cofier dams and excavation of cut-off trenches continues.

Miscellaneous

Mr. A. P. Lane visited Wednesday, August 8th.
Mr. L. ft. Prouty returned from : adison Thursday, August 8th.
Mr. l-illiam Hilton visited Thursday, Aggust Sth.
Messrs. H. J. Deutschbein and G. V. Salle visited Mill! ocket and
East Millinocket Thursday, August 8th
Diet. RVft

DATE MAILED

August 12, 192 9

SIGNED

FORM

17

Miscellaneous
Continued

Mr. E. to. Prouty left for Madison Friday, August 9th.
Mr. N. J. Clapp of the Link Belt Company called Friday, Aug. 9th
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There has been a decrease of 820 million cubic feet in the water
storage of Ripogenus and North Twin since last Monday, July 29th.
Ripogenus reports all gates closed this morning August 5th. A heavy
shower was experienced over the week end netting Ripogenus .83 of an
inch and Millinocket .99 of an inch.
To-day’s Report*

Ripogenus Elev. 943.12
North Twin
”
488.75

Storage 28,877 Mil. Cu. Ft.
♦»
t*
• • 11.117 "

Total in Ripogenus and North Twin

39,994

w

rt

«

An opening has been made in the Vest Wall of the wood room preparatory
New 8 Ft. Barkers
installing
the new drums.
to
Job 1166
ripe changes being made by mill pipers.
Steam Turbo-Gen
General Electric Co. advises that the turbines will be shipped
erators - Job
1175
August 17th.
Center column foundations have all been concreted and backfilled,
New Machine Rm<
and the south column foundations completed with the exception of one.
Roof - Job
First carload of steel was received at the mill Thursday, Aug. 1st
1180
and the second carlo, d Friday, Aug. 2nd. These two cars comprised the
North wall columns and some roof purlins. A third car containing Center
Columns was shipped Saturday, August 3rd and a 4th car is premised for
shipment to-day August 5th. Columns N-l, N-2, N-3 and the second length
of N-4 have been placed in the North ball.
One carload of brick has been received and is practically all un
loaded at this writing.
The extension to the platform along the North wall is progressing
rapidly, the platform itself being about 75$ completed

3rd Acid Tower
Job 1184

Excavation for the found.tion of the 3rd acid tower continues and
is down about 3-1/2 feet at this writing.

Finishing Room
Floor - Job
2090

The fifth strip of floor is all concreted with the exception of one
bay, and by tonight there will be three bays concreted in the sixth and
last strip. Structural steel in this last section is about 65$ completed.
One car of Blox-on-end Flooring has been received, unloaded and
stored in the train shed.

4-Ft. Grinders
Job 2102

toork on the No. 1 Grinder Line was started Thursday afternoon, Aug.
1st, upon receipt of Mr. McKay’s telephonsc approval. The grinders are
all removed and excavation is being rushed all possible,
Electricians continue their work on the switchboard equipment.

Repairs to Dam
Job 3031

Drilling holes in the old dam for a bond into the new; drilling the
2-1/2” diameter holes into ledge for anchors; and drilling and excavating
cut-off trench. Forms for the section of dam between the bridge pier
and the sluice, are being built.

Miscellaneous

Started piling out wood at Millinocket to-day, Aug. Sth.
Mr. E. A. Prouty returned from Madison Wednesday, July 31st.
(Over)

Diet. RVW
DATE MAILED

FORM

17

August 5, 1929

SIGNED

Miscellaneous
Continued

Mr. E. C. Brown of E. C. Brown Co., Consulting Engineers,
Boston, visited Wednesday, July 31st.
Mr. F. S. Crowell of the H. J. Deutschbein Co., visited
Wednesday July 31st, and left for Madison in afternoon with
Mr. F. C. Bowler.
Mr. Harry C. Lord, of John A Stevens* office visited Wednesday,
July 31st.
Mr. Bidstrip of Ingersoll-Rand Co., visited Thursday and
Friday, august 1st and 2nd respectively.
Mr. F. C. Bowler returned from Madison Friday, Aug. 2nd.
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There has been a decrease of 1,034 million cubic feet in the water
storage of Ripogenus and North Twin since last Monday, July 22nd. Rip
ogenus reports gates all down this morning, July 29th.

Ripogenus reports 3.59 inches of rain for the month of July to-data
and at Millinocket there has been 3.30 inches recorded.

To-day’s Report*

Ripogenus Elev. 943.05 Storage 28,789 Mil. Cu. Ft.
H
W
North Twin ”
490.05
"
12.025 *

Total in Ripogenus and North Twin

40,814 Mil. Cu. Ft.

Steam Turbo-Gen
erators - Job
1175

A carload of steam piping was received Tuesday, July 23rd and a
start was made on the piping changes Sunday, July 28th.
General Electric Co. reports that the turbines will not be shipped
until the last of August.

New Machine Rm.
Roof - Job
1180

Ten of the center and nine of the south columns foundations have
been concreted and backfilled. Six bays (about 48 Ft.) of the North
wall has been demolished and removed.
Concrete piers for the extension of the platform along the North
wall are all poured, and a start made to-day on the erection of the
hard pine timber bents for same.

3rd Acid Tower
Job 1184

The Deutschbein Co. started work this morning July 29th, on the
excavation for the foundation of the 3rd tower

Finishing Room
Floor - Job
2090

Four strips of the floor are all completed except one bay, and two
bays of the fifth strip are completed. Also, about 60$ of the steel in
the fifth strip is erected. A start is to be made to-morrow in the
moving of the machinery from the sixth (and final) strip over to the
other side of the room.

4-Ft. Grinders
Job 2102

Control House completed and electricians working on switchboard
wiring and apparatus.

Repairs to Dam
Job 3031

Excavating for the cut-off trench; drilling and breaking up the face
stone of the old dam preparatory to placing tie anchors. Drilling
2-1/2” diameter holes for anchorage of new portion into the ledge.
Unloading concrete mixer and small derrick shipped from Millinocket,
Also unloading car of cement and two cars of gravel.
Mr. L. V. Knight, of the Johns-Manville Co., called Tuesday, July

Miscellaneous

23rd.

Mr. R. A. Caspar arrived Wednesday July 24th and left Thursday
July 25th.
The drill for Mattaceunk explorations, was received Wednesday
July 24th and Messrs. K. Funkley (foreman), and E. Richardson (drill
runner) of the Sullivan Machinery Co. arrived Thursday, July 25th.
Mr. E. W. Prouty left for Madison Saturday, July 27th.
Diet. RW
SIGNED
DATE MAILED

FORM
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July 29, 1929

------ —-

Engineer.
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There has been a decrease of 841 million cubic feet in the water
storage of Ripogenus and North Twin since last Monday, July 15th.
Ripogenus reports sluice gate open 10 feet this morning, July 22nd.
Ripogenus has reported 2.89 inches of rain for the month of July
to date and at Millinocket there has been 3.05 inches recorded.

To-day’s Report#

Ripogenus Elev. 943.34 Storage
North Twin
"
491.00
*
July 22nd in Ripogenus and North Twin
July 20th total above Ripogenus
Total Storage

Steam Turbo-Gen
erators - Job
1175

29

DETAIL

SUBJECT

Water Storage

letter no.

No further work done,

29,158 Mil. Cu. Ft.
w
tt
12,690
tt
tt
w
41, 848
tt
tt
tt
8, 632
tt
tt
50, 480

waiting for General Electric equipment.

New Machine Room
Nine of the center column foundations have been concreted and back1
filled; excavation for the remaining two center foundations are well
Roof - Job
under way. Six of the new south column foundations have been concreted
1180
also. Small sections of the north wall have been cut away (at the base
ment elevation) so as to prepare the foundations for the north columns.
Also, have started tearing out the extreme east end of the north wall
(between the core room and machine room).
Building another trestle over the Beater Room Roof for the handling
of construction material.
3rd Acid Tower
Job 1184

The mill is moving away lime rock in the basement preparatory to
excavating for the new foundation.

Finishing Room
Floor-Job 2090

Three strips of the finishing room floor are now concreted which
comprises exactly 50^ of the floor. Structural steel for the fourth
strip is about 50^ erected and excavation for column foundations con
tinue ahead.

4 Ft. Grinders
Job 2102

The brick walls of the control house are now completed, and the
windows glazed.
The Deutschbein Co. will start on the foundation work next Monday,
July 29th, so as to complete their work in unison with the electricians.

Miscellaneous

Mr. Brastow, of the Tropical Paint Company, called Monday, July 15th.
Messrs. Archie McDiarmaid, Engineer; John S. Bates, head of Research;
H. D. Boyle, Supt. of Maintenance; and, Robert Greig, paper room foreman,
all of the £rice Brothers & Co., visited Tuesday, July 16th.
Mr. V. S. Dennison of The Paper and Textile Co. arrived Thursday
July 18th and left Saturday, July 20th.
Mr. E. ft. Prouty left for Madison Tuesuey, July 16th and returned
Thursday July 18th.
Mr. F. C. Bowler returned from Boston and Madison Thursday, July
18th.

Diet. RVW
SIGNED
DATE mailed

FORM 17

July 22, 1929

Engineer
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SUBJECT

Water Storage

There has been a decrease of 805 million cubic feet in the water
storage of Ripogenus and North Twin since last Monday, July 8th. Rip
ogenus reports sluice gate open 10 feet this morning, July 15th.
Ripogenus has reported 2.24 inches of rain for the month of July
to date and at Millinocket there has been 2.19 inches recorded.

To-day’s Report*

Steam Turbo-G enerators - Job
1175

Ripogenus Elev. 943.45 Storage 29,299 Mil. Cu. Ft.
North Twin
*
492.00
"
J.3,390 "
*
”
July 15th in Ripogenus and N.T. 42,689 *
"
”

No further work done.

Waiting for General Electric equipment

New Machine
Room Roof
Job 1180

Excavation for the center row of column foundations between #3 and
#4 machines continues, and seven of the concrete piers are poured at
this writing. Excavation for the south columns has been started and
two of the concrete piers poured at this writing. The north end of
the machine room floor has all been shored up and small sections of
brick wall are being cut away to allow the setting of anchor bolts
for the north columns.
The old Jones beater has been demolished and work started on th©
column foundation at that point.
Work on the derricks and trestle for the handling of construction
material over the Beater room roof continues.

Finishing
Room Floor
Job 2090

Two complete stripe (about 52 feet) is now concreted and covered
with canvas and rough boards so that the mill may use it. The struc
tural steel for the third strip is about 50$ completed and floor forms
for two bays of concrete will be completed ready for the concrete
to-morrow, July 16th.
Excavation for the column foundations continue ahead of the struc
tural steel work.

4 Ft. Grinder s
Job 2102

The brick masonry in the control house is about 90$ completed at
this writing.
The mill electricians are aiding the General Electric men with the
installation of the switchboard equipment and apparatus.

Miscellaneous

Mr. Pearson of the D. M. Baker Co. visited East Millinocket
Wednesday, July 10th regards Blox-on-End Flooring.
Mr. william Hilton, Vice President, visited Wednesday, July 10th.
Mr. G. V. Bell© of the H. J. Deutschbein Co. visited Thursday,
July 11th.
Mr. E. W. Prouty left for Madison Tuesday, July 9th and returned
Saturday, July 13th.
Mr. J. Leavitt returned from Madison, Saturday, July 13th.
Mr. F. C. Bowler left for Madison and Boston Sunday, July 14th.

Diet. RVW
DATE mailed

FORM
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There has been a decrease of 28 million cubic feat in the water
storage of Ripogenus rand North Twin since last Monday, July 1st. Rip
ogenus reports all gates closed.
A very heavy shower was experienced Sunday, July 7th; Ripogenus
netting 1.36 inches and Millinocket 1.49 inches from it.

To-day’s Reports

Ripo ;onus Elev. 943.67 Storage 29,579 Mil. Cu. n
w
It
**
North Twin
*
492.75
H
It
H
43/1-94
July 8th in Ripogenus and N.T.
tt
tt
H
July 6th total above Ripogenus
tt
ft
H
53,760
TOTAL STORAGE

Erected structural steel supjxjrts for a valve
Steam Turbo-Ger? •
erutors - Job
south wall of tho Boiler House.
1175

tj

along the

Excavation for tho now column foundations between 3 and ; 4 machines
How Machine Rocmi
Roof - Job
continues, and five of tho concrete piors are poured at this writing.
The spare iron Jones beater was started up this morning so that
1180
the old broke boater may now be demolished to make room for one of the
new colisns.
Two derricks have boon placod on the edge of the Boater Room roof
two
more on top of the Heater Houses to handle the trusses. "Iso
and
a start has been made on a trestle over the Boater Room roof, at tho
..t
elevation of tho new roof, to handle materi Is on.

Finishing Room
Floor - Job
2090

The first strip of floor (approximately 28 Ft. wide) is completed
and rough planks laid over it so that the mill may use it for storage
and finishing. The structural steel for the next strip of floor is
about 50$ erected; one bay of concrete has been poured; and formwork
is progressing so that two bays more my be poured Wednesday, July loth.
Excavation for the column foundations continue ahead of the structural
steel workers.

4 Ft. Grinders
Job 2102

The structural steel frame for the control house is all erected and
riveted; the concrete roof slab is poured, and tho brick masonry is
about 50$ completed at this writing.
Messrs. Poscione and Henderson of the General Electric Company
arrived this morning, July 8th,to help install motor control equipment.

Miscellaneous

Messrs. G. V. Salle end Crowell of the H. J. Deutschb* in Co®,
visited Tuesday, July 2nd.
Mr. J. S. White of the Morse Chain Co., visited Tuesday, July 2nd.

Diet* RVW
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.

June s9
24, Engineering Department

There has been a decrease of 545 million cubic feet in the water
storage of Ripogenus and North Twin since last Monday, June 24th.
Ripogenus reports one sluice gate open 9 feet this morning, July 1st.
Ripogenus has reported 2.83 inches of rain for the month of
June and at Millinocket 3.11 inches has been recorded

To-day’s Report#

Storage 29,362 Mil.
Ripogenus Kiev. 943.50
H
North Twin
493.10
"
14.160
_______ ”
July 1st in Ripogenus and North Twin 43, 522 "
June 29th total above Ripogenus
10.801 "
Total Stora, e
54,323 ”

Cu.Ft.
et

tt
n

tt
tt

Steam Turbo-Gen
erators - Job
1175

The structural steel floor beams and trolleys over the turbo-gen
erator foundations are all erected and riveted. Structural steel
supports for a valve platform on the south wall is being erected.

New Machine Rnu
Roof - Job
1180

Excavation for the new column foundations between $3 and $4 machines
continues, and two of the concrete piers are poured at this writing.
The spare iron Jones beater is now erected and the concrete floor
is being placed in it to-day.
Two derricks are being erected on the Beater Room roof to handle
the trusses.

Finishing Roan
Floor - Job
2090

Structural steel columns, floor beams, etc., on the first strip
(approximately 28 Ft. wide) all erected. First section of floor poured
Friday, June 28th and another section poured Saturday, June 29th. This
completes one-half of the first strip. Another section to be poured
Tuesday, July 2nd.
E cavation for the column foundations for the next strip is well
along and a few of the piers poured.

4 Ft. Grinders
Job 2102

The new 18 ton crane and about 90/C of its supporting steel is all
erected.
The structural steel frame for the control house is all erected
and riveted and the mill masons have made a good start on laying up the
8" brick wall. Forms for the concrete roof are all built, and ready
for the concrete.

Miscellaneous

Mr. Robert Gardiner of The Foundation Company visited Vednesday,
June 26th.
Messrs. F. T. Dolbeare and Miller, visited Wednesday, June 26th.
Mr. F. C. Bowler returned from Boston Thursday, June 27th.

Diet. RVW
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DETAIL

SUBJECT

to a ter St o ra ge

There has been a decrease of 618 million cubic feat in the water storaj e
of Ripogenus and North Win since last Monday, June 17th. Ripogenus
reports one deep gate open 5 feet this morning, June 24th.
There has been 1.35 inches of rain reported at Ripogenus for the
month of June to date, and at Millinocket 1.33 inches has been recorded.
Ripogenus Elev. 943.90 Stora e 29,872 Mil. Cu. Ft.
n
M
North Twin *
493.15
,14*195 H
n
H
H
n
June 24th in Ripogenus and North Twin
44, 067
tt
tt
tt
«
June 22nd Total above Ripogenus
10.799
II
ii
54,866 ft
Total Storage

To-day’s Reports

Structural steel for the floor changes and trolley supports have
Steam Turbo-Gerer*received and a small crew is erecting same.
ators - Job 117b been
'

Moisture Contro:1
#1,3 & 10 Mchs
Job 1178

Installation of these recorders practically completed.

New Meh. Rm.
Excavating for new column foundations between #3 and #4 machines
Roof • Job 1180 and making necessary changes in sewers. The 20” filtered water line was
relocated between $3 and $4 machines Sunday June 23rd, to make room for
one of the new foundations.
The spare iron Jones beater is now being set up in the basement
and will be re dy for operation in about a week.
Carpenters framing up new derricks to handle trusses on the roof.
Beater room trusses shored up because of heavy loads that will have to
go over them.
Moisture Contro1
#1, 2 & 3 Mchs.
Job 2104

Installation of these recorders practically completed

Finishing Room
Floor • Job
2090

There is 3 roof columns plus 2 basement columns erected at this
writing, together with the intermediate floor beams. Formwork on part
of this area has been started.

4 Ft. Grinders
Job 2102

The second section of crane girder and 18 ton crane is now completely
erected in the Grinder Room.
Control house structural steel is practically all riveted.

Miscellaneous

Mr. F. C. Bowler left for Madison Tuesday, June 18th, and returned
toednesday, June 19th.
Mr. F. to. Partsch, J. 0. Roes Engineering Corporation, visited
Thursday, June 20th.
Mr. F.G. Bowler left for Boston Monday night, June 24th.
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from

Engineering Department

There has been a decrease of 245 million cubic feet in the water
storage of Ripogenus and North Twin since last Monday, June 10th.
To-date, we have wasted approximately 2442 million cubic feet. Ripogenus
reports one deep gate open 7 feet this morning, June 17th.
There has been 0.93 inches of rain reported at Ripogenus for the
month of June to-date and at Millinocket, 0.99 inches has been recorded

To-day’s Report#

Ripogenus Elev. 944.00 Storage
North Twin
" 493.85
*
June 17th in Ripogenus & Nff. Total Storage
June 15th total above Ripogenus
TOTAL

Steam Turbo-Gen
erators - Job
1175
Moisture Con rol
#1,3 & 10 MehSi
Job 1178

Digester House
Fans - Job
1179

letter no.

DETAIL

SUBJECT

Water Storage

19 29

30,000 Mil. Cu.Ft
14^685
”
*** *
14^85
**
tt
44, 685
n
t*
tt
.yysa
tt
tt
«
55,480

The two concrete foundations are ready for their turbo-generator
sets. Structural steel for the floor changes, and trol ey supports
were shipped from Portland, Saturday June 15th.

Recorders received but not installed.
The two 42" I LG Electric Ventilating Exhaust Fans have been installed
in the east wall of the Digester House on the cooking room floor.

New Meh. Rm. Roof
An official start was made on the new roof job over machines 4, 5
Job #1180
and 6 by the H. J. Deutschbein Co., this morning, June 17th. Excavation
for column foundations between #3 and #4 machines has been started and
a spare iron tub Jones beater moved into the basement from off the dump.
This beater is to be set up at once so that the old wooden beater may
be removed to make room for a new column.
Moisture Centre!
#1,2 & 3 Mchs.
Job 2104

Recorders received but not installed.

Finishing Room
Mr. H. Rand, clerk, of the H. J. Deutschbein Co., arrived East
Floor - Job 20$0 Millinocket Thursday, June 13th and Mr. William Lowitz, foreman, arrived
and 4-Ft. Grinder Friday June 14th • Organization of crew was started Saturday, June 15th
Installation
and actual work started this morning, June 17th.
Job 2102

Miscellaneous

Mr. Olney, Elk Fire Brick Co., visited Monday, June 10th.
Mr. C. H. Johnson of Babcock & Wilcox Co.., visited Wednesday,
June 12th.
Mr. G. V. Salle arrived Thursday, June 13th, to organize the work
of the H. J. Deutschbein Company.
Messrs. Salle and Bowler inspected construction equipment at
Greenville and Ripogenus Friday afternoon June 14th and Saturday June 15th«

Under date of June 13th, we notified The Foundation Co. of New York,
that the Great Northern Paper Company desired to sever business connections
with them and close all accounts with them as of June 15th, 1929.
Pict. RW
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June 17, 1929

Engineer.

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.

JUXl©

3rd

19 29

from

Engineering Department

23

letter no.

DETAIL

SUBJECT

toater Storage

Ripogenus and North Twin continue to report full storage. The
waste gates at Quakish have been open all week but were closed this
morning, June 10th. To date, we have wasted approximately 5,700
million cubic feet. Ripogenus reports one sluice gate open 9 feet
this morning, June 10th.
There has been 0.45 inches of rain reported at Ripogenus for
the mohth of June to date and at Millinocket, 0.49 inches has been
recorded.

To-day’s Reports

Ripogenus Elev. 944.00 Storage 30,000 Mil. Cu
it
North Twin ”
494.20
"
14.930 *

June 10th total in Rip. & NT
44,930 ”
«
8th
«
above Ripogenus 10.739
Total
55,669 "

Ft.
it

H

H

w

n

Steam Turbo-Ger^er'
The second concrete foundation above the basement floor was
ators -< Job
poured Saturday June 8th and the forms are being removed to-day
1175
June 10th.

Moisture Control.
The varigraphs, with the exception of the recorders, have been
#1,3 & 10 Mchs
received, and all the preliminary work completed.
Job 1178

Moisture Control
Preliminary work has been completed and the varigraphs (except
£1, 2 & 3 Mchs
for the recorders) received.
Job 2104
Seater-Screen Ria.
Reinforcement
Job 3032

Miscellaneous

This work is now completed.

Mr. Henry T. MacNeil, Engineer, from the New England Engineering
Department of The Employers Group arrived Millinocket Monday, June
3rd, and left Saturday June 8th.
Messrs, hitcomb & MacKay arrived Millinocket Tuesday night June
4th and left ednesday noon June Sth.
Mr. Martell, of the Swartwout Company, visited Wednesday, June 5th.
Mr. E. P. Hooper, of the Arthur C. Harvey Co. visited Wednesday,
June 5th.
Messrs. Deutschbein and Salle, formerly of The Foundation Company
visited Millinocket Friday, June 7th.

Diet. RVU
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DETAIL

SUBJECT

Water Storage

letter no.

Ripogenus and North Twin are both level full, for a total storage of
45,000 miliioncubic feet, e gain in storage of 153 million cubic feet be
ing made since last Monday May 27th. Due to heavy rains and the Sunday
shut down it was necessary to open the waste gates at Quakish from Sat
urday noon June 1st, until lt00 P.M. to-day, June 3rd. This makes a total
of approximately 374 million cubic feet waste^to date. Ripogenus reports
one deep gate open 9 feet this morning June 3rd.
There has been 5.32 inches of rain reported at Ripogenus for the
month of May and at Millinocket, 5.11 inches has been recorded.

Ripogenus Elev. 944.00 Storage 30,000Mil. Cu. Ft.
H
tt
North Twin
”
494.30
”
15, COO
”
H
n
3rdTotal in Ripogenus end North Twin
45,000
"
W
” ”
above Ripogenus
/£> 4^ “

To-day’s Reports

June
”

Steam Turbo-Gen
be are to-day pouring concrete foundation, above the basement floor,
erators, Job
for the first turbo-generator set. Forms for the seccnd foundation have
1175
been started.

Moisture Controls
The varigraph8 have not yet been received, but the necessary piping
#1,3 & 10 Mchs changes have been made and e start made on the necessary wiring also.
Job 1178
Moisture Controls
The varigraphs have not yet been received, but a start has been made
?1,2 & 3 Mchs. on the wiring and piping.
Job 2104
Blow Pit Floor
Job 3030

This job is now completed.

Beater-Screen Rn.
be expect to complete the reinforcement of the structural steel in the
Reinforcement
Beater-Screen Room Building next w^ek.
Job 3032
Skylights

The skylight that collasped over the wet end of #7 paper machine has
been reassembled and entirely reglazed. The remainder of the skylights
on this roof have been reinforced with 5/16” x 1-1/2” iron straps lag ed
screwed at every light of glass into the 2” x 4” hard pine on top of con
crete curb.

Miscellaneous

Mr. F. C. Bowler left for Boston Monday night, May 27th and returned
•ednesdav morning, May 29th.
Mr. Bidstrup of The Ingersoll-Rand Co., visited Wednesday, May 29th.
Er. E. W. Prouty returned from Madison this morning, June 3rd.

Diet. HVw
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Water Storage

letter no.

There has been an increase of 395 million cubic feet in the water
storage of Ripogenus and North Twin since last Monday, May 20th. The
high point of th® storage was recorded Sunday, May 26th, when it
reached 44,967 million cubic feet. The'log sluice at Quakish was
opened at 10 A.M. Wednesday May 22nd and closed at 10 A.M. Friday
Hay 24th. It was necessary however to open up at Quakish again Sunday
May 26th at 2:30 P.M. Ripogenus reports log sluice gate open 6 feet
this morning, May 27th.

To-day’s ReportsRipogenus Elev. 943.88 Storage 29,847
Mil. Cu. Ft.
North Twin *
494.30
*
15,000 ”
"
May 27th Total in Ripogenus and N.T.
44,847 ”
”
”
”
”
” above Ripogenus “
10,412 **
”
”
Total Storage
55,259 ”
**
”

There has been 3.74 inches of rain reported at Ripogenus for the
month of May to date and at Millinocket, 4.08 inches has been recorded.
Electrical Re
pair Shop Ro ci'
Job 1164

Iliis job is now entirely completed.

F-M Pumps #9 &
10 Mchs.
Job 1172

The Fairbanks-Morse pump was installed on No. 10 paper machine
Sunday, May 26th and is running satisfactorily. Job is now completed.

Steam Turbo
Generators
Job 1175

Both foundations from ledge to the basement floor are completed,
forms stripped, and backfilled. The necessary changes in the main
floor have been started.
The extension to the switchboard platform along the North Wall
has been completed.

Blow Pit Floor
Job 3030

This job is now nearing completion and should be cleaned up during
this week.

Beater-Screen
Room Reinforement Job 3032

The Foundation Company started erecting the new and reinforcing
the old structural steel in the Beater-Screen Room Building on Monday,
May 20th.

Rifflers in Sc»
Rm. Job 3035

The Foundation Company is installing the permanent steel supports
under the riffler that extends along the yard wall of the screen room.

Skylights Mill #1 and 2

The skylight that collapsed over the wet end of #7 paper machine
has been reassembled and at this writing is about 60^ glazed. The
reinforcing of the remainder of the skylights on this roof with
5/16” x 1-1/2” iron straps has been started.
The skylights over #7 and #8 were inspected last Sunday, May 19th,
and the balance of the skylights at this mill were inspected to-day
May 27th. All of the skylights at East Millinocket and Dlby were
inspected yesterday May 26th. Results of above inspections are being
covered in separate reports.

Diet. RW
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Engineer

Miscellaneous

Mr. Roy V. Weldon returned from Madison Monday night,
May 20th.
Mr. W. 0. McKay visited Millinocket and East Millinocket
Tuesday, May 21st.
Mr. A. G. Ruggles of Ruggles-KIingemann Mfg. Co. visited
Thursday, Ma y 23 rd.
Mr. R. R» Osgood of C. J. Merrill, Inc., visited Thursday,
May 23rd.
Mr. E. to. Prouty left for Madison Friday night, May 24th.
Mr. Don Montville of the Shari1© Bros, visited to-day,
May 27th.
Mr. Perkins, Deputy Warden, called to-day May 27th to inspect the
fishways.

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.

May 13,

19
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go

DETAIL

SUBJECT

Water Storage

Engineering Department

Storage in Ripogenus and North Twin has increased 2,546 million
cubic feet since last Monday. One gate open 8 Ft. is reported from
Ripogenus this morning.
The Spruce Wood Department reported May 13th 9,844 million
in storage in smaller ponds above Ripogenus — all nearly full.

To-day’s Report*

Ripogenus Elev. 943.90 Storage 29,872 Mil. Cu. Ft
M
H
North Twin
” 493.70
14.580 rt
Total in Ripogenus and N.T.
May 13th above Ripogenus
Total

44, 452
54,296

W

n

m

M

H

rt

tt

H

H

Rainfall for May to date* Millinocket 3.33”, Ripogenus 3.39”.
Electrical

Roof Completed.
Interior walls and ceiling painted.

Steelwork now being painted.

Job 1164
New Barking
Drums
Job 1166

F-M Pumps #9 &
10 Machines
Job 1172

Drums all received and unloaded.

Pump installed for No. 9 paper machine Sunday, May &9th.
Apparently doing well.
Expect to install pump on No. lOmachine Sunday May 26th.

Steam Turbo-Gen
erat rs. Job
1175

Concrete foundations completed from ledge to basement floor.
Removing forms from No. 2 to-day.
No. 1 partly backfilled.

heater Rm. Floo:;*
Job 3030

New Steelwork completed.
Concrete floor 75$ completed.

to. 2 Pa. Mach.
Changes - Job
3025

Smoothing Press, calender frames and bottom roll installed
Sunday, May 19th.
Steel stock tank erected and nearly riveted.
Foundation completed for beater tank.

iliscel laneous

Mr.
Bowler left
to Millinocket Thursday
Mr. F. S. Crowell,
Company, called Monday,

■*?

■

for Boston Monday, May 13th and returned
morning, May 16th.
Asst. District Manager, The Foundation
May 20th.

Diet. FCB
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V»ater Storage

1929 from Engineering Department

There has been an increase of 5,290 million cubic feet reported
in the water storage of Ripogenus and North Twin since last Monday,
May 6th. There are two deep gates reported open 8 feet at Ripogenus
this morning, May 13th. For the month of May to date, there has been
2.38 inches of rain reported at Ripogenus, while at Millinocket
we have recorded 2.45 inches. The ice went out of North Twin Friday
May 3rd; out of Ripogenus Sunday, May 5th; and out of Moosehead
May 7th.
To-day’s report:

Ripogenus Elev. 943.55 Storage 29,426 Mil. Cu. Ft.
North Twin "
490.70
"
12.480
”
*
*

Total Storage

41,906

*

*

”

Electrical Repair
The new roof is now entirely completed, and the painters have
Shop Roof
started painting the inside of the electrical repair shop.
Job 1164

New Barking Driim
The first two sections of the second barker unit have been
Job 1166
received at the mill.
F-M Pumps #9 &
10 Meehs.
Job 1172

Pumps have not been installed yet.
flexible couplings to arrive.

baiting for one-half of the

Steam Turbo-Gen
Excavation for the foundations of the new steam turbo-generator
erator - Job
is completed and formwork started Friday, May 10th. At this writing,
1175
the formwork for one foundation (below the basement floor Elevation
355 Ft.) is practically completed and the concrete will be poured
to-morrow, May 14th.

Blow Pit Floor
Job 3030

The new floor and steel is entirely completed on the front side
of the pits, and a goodly portion of the new steel erected, and forms
started on the back side.

Diet. RVW
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29 FROM Engineering Department

An increase of 8,130 million cubic feet has been reported in the
water storage of Ripogenus and North Twin since last Monday, April
29th. One deep gate remains open 4 feet at Ripogenus. For the first
five days of May we have had 1.90 inches of rain reported at Ripogenus,
while at Millinocket we have recorded 2.08 inches. The ice went out
of North Twin, May 3rd.

To-day* s Report#

Electrical Repair
Shop Roof Job 1164
Mach. Rm. Trusses
Job 1168

jg

DETAIL

SUBJECT

Vaster Storage

letter no.

Ripogenus Elev. 940.95
North Twin "
487.75

Storage 26,188
"
10.428

Total Storage

36,616

The roofing felt is all in place and
with the gravel, is being applied to-day,

Mil. Cu. Ft.
H

tt

final layer of pitch,
6th.

This job is now entirely completed.

F-M Pumps #9 &
10 Mchs. Job
1172

Making necessary changes on pumps prepara ory to installing
the one on #9 next Sunday, May 12th.-

Steam Turbo-Gen
erator - Job
1175

Excavation for the foundations of the new steam turbo-generator
units continues.

Traveling Crane
Job 1177

This installation is completed and working very satisfactorily.

Blow Pit Floor
Job 3030

Miscellaneous

Removing old brick, concrete floor, steel, etc. and replacing
with new.

Mr. F. S. Crowell, Asst. District Manager of The Foundation
Company, visited Tuesday, April 30th.
Mr. H. Parker of R. & J. Dick Co., called Tuesday, April 30th.
Mr. Leavitt left for Madison Tuesday, April 30th, to obtain data
for ”C" drawings of that mill.
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17

DETAIL

SUBJECT

water Storage

FROM

An increase of 3,728 million cubic feet has been reported in the
water storage of Ripogenus and North Twin since lest Monday, April 22nd.
One deep gate remains open 4 feet at Ripogenus. There has been 3.73 inch'
of precipitation for the month of April to date reported at Ripogenus;
at Millinocket, there has been 4.25 inches.
To-day’s Report*

Ripogenus Elev. 935.30
North Twin H
485.40

Storage 19, 680 Mil. Cu. Ft.
»»
»
n
«
8.806

Total Storage

28,486

H

n

H

Electrical Repair’
The concrete slab is all completed and about 70$ of the roofing
Shop Roof
:felt is laid in place. The two skylights are all installed,» the
Job 1164
i
erector
leaving Saturday night, April 27th
The old hy-rib and
plaster partition has been dismantled, and the store room relo ated
to its new position.

Machine Room
Trusses - Job
1168

The reinforcement of the trusses over machines 1 to 6 was com
pleted Sunday, April 28th. There remains only some staging to remove
before closing up the job.

Bottom Dryer
Felt Stretch
#1 Pa. Machine
Job 1170

The new type of automatic stretch was installed Sunday, April 28th,
so that this job is now completed also.

Traveling Crane
Job 1177

This installation is now completed and ready to try out.

Steam Turbo-Gen
Work was started Friday April 26th, on the excavation for the
erator - Job
foundations of the new steam turbo-generators.
1175

F-M. Pumps #9
& 10 Machs.
Job 1172

The new Fairbanks-Morse pumps have been received at the mill. Due
to an error in the shipment of these pumps, there has got to be a change
made before they are installed.

Blow Pit Floor
Job 3030

Second section of concrete floor poured '.iednesday, April 24th.

Miscellaneous

L* 0. Bidstrup of the Ingersoll-Rand Co. called Thursday, April 25th.
Stephen B. Stafford of Rice-Barton & Fales called Monday, April 29th.
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/ju increase of 3, 973 million cubic feet has been reported in the
water storage of Ripogenus and North Twin since last Monday, April
15th. One deep gate remains open 4 feet at Ripogenus. There has
been 2.77 inches of precipitation for the month of April to date, at
Ripogenus; at Millinocket, there has been 3.15 inches.

To-day’s Report#

Ripogenus Elev. 932.05 Storage 16,296 Mil. Cu. Ft.
North Twin ”
484.90
**
8.462 •*
"
"
Total Storage
24,758

Electrical Repair
Three bays of concrete roof was poured on Tuesday, April 16th, and
Shop Roof
the last two bays of the roof was poured on Saturday, April 20th.
Job 1164
The skylight erector is due to arrive to-morrow, April 23rd, to install
the skylights. The old hy-rib and plaster partition in the electric
repair shop room is being removed preparatory to relocating the store
room.

Machine Room
Trusses - Job
1168

All of the trusses over Nos. 1 and 2 paper machines and the
lattice girder between Nos. 2 and 3 paper machines are now repaired.
Also trusses 1, 2, 4, 6, 15, 21 and 22 over Nos. 3 and 4 paper
machines are now completely repaired.

Traveling Crane
Finishing Room
Job 1177

The crane on which the air hoist and heating unit is carried,
has been erected on the trolleys. The hose and wire connections
to the hoist and heating unit respectively, are being made.

Blow Pit Floor
Job 3030

First section of new concrete floor was poured Friday, April
19th. The work of demolition continues; also the erection of the
new structural steel.

Miscellaneous

Mr. J. McLeod, of the Boston office, called on us Tuesday,
April 16th.
F. C. Bowler left for Madison Tuesday, April 16th and returned
Wednesday night, April 17th.
Mr. M. M. Hayden of the Aroostook Trap Rock Company, called
Friday, April 19th.
Mr. J. D. Jenssen Galled Monday April 22nd with proposal
to install new (3rd) acid tower.

Diet. RVL
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jtj

DETAIL

SUBJECT

baler Storage

The water storage apparently reached its low point for 1929 on
Sunday, April 7th with a total of 19,419 million cubic feet. On
Monday,April 8th,it started gaining to a total storage of 20,785
million cubic feet this morning April 15th— an increase in storage
of 1366 million cubic feet.
To-day’s Report*

Ripogenus Elev. 928.85
North Twin ”
483.60

Storage 13,207 Mil. Cu. Ft.
*
7.578
"
"
”

Total Storage

New Thickeners
Job 1150

20,785

H

«

H

This job is now officially completed and closed.

Electrical Repa ir
Shop Roof
Job 1164

Three more bays of electrical repair shop roof were poured on
Tuesday, April 9th, making a total of 8 bays completed. There are
3 bays of formwork all completed and the reinforcing laid, for the next
pour. The formwork on the final 2 bays is about 40% completed at
this wilting.

New Barking Dru^ns
Job 1166

The last two sections of the first barker unit were received at
the mill, Wednesday, April 10th.

Machine Room
Trusses
Job 1168

Reinforcement of the trusses over #1 and #2 paper machines is
completed except for trusses 16, 20 and 21; also the lattice girder
between #2 and #3 paper machines is repaired except opposite trusses
11 and 17.

Sulphur Storage
Tank - Job 1169

This installation is now completed and in operation.
have been laid off.

Traveling Crane
in Fin. Room
Job 1177

The structural steel for the crane runway is erected, and painted.
The small center trolley to handle the hose and wires to the hoist and
heading unit respectively, is installed also. The crane itself is
being built in the machine shop.

Blow Pit Floor
Job #3030

Removing old concrete floor and chipping out old brick from around
the steel columns. Erecting new structural steel and building floor
forms.

Miscellaneous

Er. L. 0. Bidstrup, of Ingersoll-Rand Co., visited Millinocket
Tuesday, April 9th.

Two men

Diet. RWi
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1929 FROM Engineering Department

letter no.

SUBJECT

DETAIL

Water Storage

A decrease of 1,077 million cubic feet has been recorded in the
water storage of Ripogenus and North Twin since last Monday, April 1st.
There is now one deep gate open 9-1/2 feet at Ripogenus, it being
increased from 6 feet to 9-1/2 feet on Thursday, April 4th.
To-day’s Report:

Ripogenus Elev. 928.25 Storage 12,655 Ml. Cu. Ft.
North Twin *
482.50
"
6.830 ”
”
”
Total Storage

New Thickeners
Job 1150

19,485

«

«

*»

This installation is now completed with the exception of the
erection of some stairways.

Electrical Repair
Three more bays of concrete roof was poured over the electrical
Shop Roof
repair shop on Friday, April 5th, making a total of 5 bays. There are
3 bays of formwork all completed and the reinforcing laid, for the
next pour. Demolishing of the old roof continues ahead of the formwork.
Machine Room
Trusses - Job
1168

The reinforcing of the trusses over No. 1 and No. 2 paper machines
was continued Sunday April 7th. At this writing, trusses Nos. 1, 2,
11, 12, 13, 22, 23, 24, 25, 26, 27, 28, 29 over No. 1 paper machine
are all reinforced.
Repairs to the lattice girder between Nos. 2 & 3
paper machines, is completed except opposite truss Nos. 11 and 17.

Sulphur Storage
Tank - Job
1169

Tho sulphite mill was not run yesterday, April 7th, so th t the
old bucket conveyor was swung around into its new position. This new
system of handling the sulphur was therefore put into operation this
morning April Sth.

New Barking Drums
Hie first two sections of the new barking drums were received at
Job 1166
the mill this morning, April 8th. Two more sections are to be shipped
from The Portland Company to-day, April Sth, which will complete the
first unit.

Traveling Crane
in Fin. Room
Job 1177

The structural steel for the crane runway is now erected and
riveted.

Blow Pit Floor
Job 3030

The Foundation Co. started work on the Blow Pit floor in the
Madison Digester Building on Tuesday, April 2nd.

Miscellaneous

F. C. Bowler left for Boston and New York City, Monday night,
April 1st, and returned this morning, April 8th.
Mr. Lewis of the Ingersoll-Rand Co., called Wednesday, April 3rd.
Mr. F. S. Crowell, Asst. Diet. Mgr. of The Foundation Co., visited
‘Wednesday, April 3rd.
Mr. H. L. Manning of the Madison Mill visited Wednesday, April 3rd.

Pict. RVE
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Engineer

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
for week beginning

s

a. m.

Mar. 25, 19299

from

Engineering Department

letter no.

13

SUBJECT

DETAIL

Water Storage

A decrease of 1,040 million cubic feet has been recorded in the
water storage of Ripogenus and North Twin since last Monday, March 25th.
One deep gate remains open 6 feet at Ripogenus. On Saturday, March
30th, there was 19 inches of snow on the ground at Millinocket.
To-day’s Report#

New Thickeners
Job 1150

Ripogenus Elev. 929.05 Storage 13,392 Mil. Cu. Ft.
North Twin "
483.00
*
7.170 "
M
"
Total Storage
20, 562 *
H
“

The three old Improved Thickeners have been moved into their new
positions and their drives re-located. With the exception of a few
miscellaneous odd jobs, this installation is completed.

Electrical Repair
The first two bays of the new concrete roof over the electrical
Shop Roof
repair shop was poured on Saturday, March 30th. Forms for the next
Job 1164
three bays are nearing completion, and demolishing of the old roof,
monitors, etc. is two buys ahead of the formwork.

Machine Room
Trusses - Job
1168

There was no further work done on this installation Sunday March 31st
because of its being Easter Sunday.

Sulphur Storage
Tank - Job
1169

Installation complete except for changing over the old bucket con
veyor on a Sunday when the Sulphite Mill is not running.

Repairs to Mad
ison Dam Job 3022

The balance of the Foundation Co.’s crew were laid off Wednesday
March 27th, and Mr. Prouty left for Brookline, Hass. Thursday, March 28th.

Miscellaneous

Mr. D. F. Theriault left for Turners Falls, Mass., Monday night
March 25th to visit the Montague Machine Works, and returned Friday
March 29th.
Messrs. J. M. Wade and E. L. Richardson of the General Electric
Company arrived Millinocket Wednesday morning, March 27th. Mr.
Richardson left Wednesday night March 27th, and Mr. Wade left Thursday
afternoon, March 28th.

Diet. HVW
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GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
for week beginning

s

a. m.

March 18,

from

Engineering Department

letter no.

12

DETAIL

SUBJECT

Hater Storage

19 29

A decrease of 1,601 million cubic feet has been recorded in the
water storage of Ripogenus and North Twin since last Monday, March 18th.
One deep gate remains open 6 feet at Ripogenus. On Tuesday, March 19th,
there was 25“ of snow on the ground at Ripogenus which is equivalent to
7.43 inches of water. On Wednesday, March 20th, the mill started taking wood from Ferguson Pond.

To-day’s Report:

Ripogenus Elev. 929.65 Storage 13,956 Mil. Cu. Ft.
it
w
7® 646 M
”
483.70
*
North Twin
W
tt
rt
21, 602
Total Storage

New Thickeners
Job 1150

Concrete foundations for the re-location of three of the old
Improved Thickeners have been completed and two of the thickeners moved
onto them at this writing.

Increasing Sp.
#1 & 2 Machs.
Job 1159

The spiral bevel gear couch drive was installed on No. 1 paper
machine Sunday, March 24th. This completes work on this installation,

Elect. Repair
Shop Roof
Job 1164

Protection to the electrical supplies, motors, etc., has been in
stalled preparatory to starting work on this new roof.

Machine Room
Trusses
Job 1168

Work was continued on the repair to the trusses in the old machine
room Sunday, March 24th. At this writing, the first six trusses from
the dry end over No. 1 and No. 2 machines and the lattice girder
opposite same, are repaired.

This installation is completed except for changing over the old
Sulphur Storage
Tank - Job 1169 bucket conveyor on a Sunday when they are not running the sulphite mill.
The section of Beater Room floor and floor steel behind No. 6 & 7
Beater Room
Floor - Mill #]. paper machines that was unsafe is now all replaced.

Booms & Piers
Job 2096

This job is now completed and will be closed right up.

Repairs to Ead<
Dam - Job 3022

Poured the drainage plug in the dam Tuesday, March 19th.
Now cleaning up around the job in general, and removing cofferdam.
Flashboards are now installed on the new dam.

Miece la neo us

Mr. Riggles, of Rug; les-Klingemann Mfg. Co., visited Wednesday
March 20th.
F. C. Bowler left for Madison Thursday, March 21st, and returned
Friday night March 22nd.
F.S* Crowell, Asst. District Manager, The Foundation Co., was
at Madison March 21st.

Diet. RVW
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March a, 1929

Engineer

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.

19 29FROM Engineering Department

LETTER NO-

n

DETAIL

SUBJECT

Water Storage

A decrease of 1,344 million cubic feet has been recorded in the
water storage of Ripogenus and North Twin since last Monday, March 11th.
One deep gate remains open 6 feet at Ripogenus. On Friday March 15th
there was 24-1/2 of snow on the ground at Millinocket which was equivalent to 7.76" of water.
To-day’s Report s

Ripogenus Elev. 930.90
North Twin
"
484.30

Storage 15,149 Mil. Cu. Ft.
M
8.054 *
*
*

Total Storage

23,203

"

All 33 of the new Bird thickeners operating satisfactorily. The
temporary wooden spoutwork has been dismantled and removed.
Concrete foundations have been poured for the re-location of three
of the old Improved Thickeners.

New Thickeners
Job #1150

Increasing Spe ed
The spiral bevel gear couch drive was installed on No. 2 paper
#1 & 2 Machs.
machine Sunday, March 17th. The similar drive for couch on No. 1 paper
machine will be installed next Sunday, March 24th.
Job 1159

Machine Room
Trusses
Job 1168

A start waB made on the reinforcing of the roof trusses in the old
machine room, Sunday, March 18th.

Sulphur Storage
The new tank and its bucket conveyor is erected.
Tank, J. 1169
ings, gears, etc., now being installed for the drive.

Shafting, bear-

Beater Room Fl©or
The section of Beater Room floor and steel that is being replaced
Mill No. 1
is about 70$ completed.
Booms & Piers
Job 2096

The Batfrurst boom is all made and is strung out in place on the ice.
There are two or three connections to be made and then this job will be
completed.

Raw Water Supply
Job 2099

This job is now entirely completed and will be closed right up.

Repairs to Madison
Cleaning up around the job in general and hauling away the granite
Dam - Job 3022 block© from the old dam. Removing cofferdam, and working on flashboard
rigging.

Miscellaneous

Mr. W. 0. McKay, Manager of Manufacture, visited Millinocket and
East Millinocket on Wednesday and Thursday, March 13th and 14th respect
ively.
Mr. Robert B. Wolf, of the Pulp Bleaching Corporation, visited
Wednesday, March 13th.
Mr. C. R. Swaney, Naeh Pump representative visited Saturday March
16th and East Millinocket Sunday 17th.
Mr. C. Skoldebrand, of the G. D. Jenssen Co., visited Saturday
March 10th.
Hr. A. J. Haug here over week end.

Diet. RW
SIGNE
DATE MAILED

FORM

17

March 18th, 1929

Engineer.

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
for week beginning

s

a. m.

March 4th,

from

Engineering Department

10

A decrease of 1,559 million cubic feet has been recorded in the water
storage of Ripogenus and North Twin since last Monday, March 4th. One
deep gate remains open 6 feet at Ripogenus.
To-day’s Report*

Ripogenus Elev. 931.84
North Twin
"
484.90

Storage 16,085 Mil. Cu. Ft.
"
§.462.. •
•
•

Total Storage
New Thickeners
Job 1150

letter no.

DETAIL

SUBJECT

Water Storage

19 29

24,547

*

*»

”

The last twelve of the new Bird thickeners were put into operation
Sunday, March 10th, and they are working very satisfactorily. The tem
porary wooden spout work is now being dismantled and removed.
Three of the Improved Thickeners have now got to be moved into
their new positions.

The spiral bevel gear couch drives were received from Rice, Barton
Increasing Spe ad
#1 & 2 Machs. & Fales Friday, March Sth, and have been moved into the machine shop.
Job 1159
The spiral bevel gear couch drive
New Cylinder &
Couch Drive #3 Fales Ffiday, March 8th, and installed
P.M. Job 1150 up this morning and at this writing it
device’', The "inching device” for the
very good, however,at this writing.

was received from Rice, Barton &
Sunday, March 10th. It started
is running very good. The "inching
magnetic clutch is not working

The new storage tank has been moved into the building and placed on
Sulphur Storag b
Tank. Job 1169 its foundation bolts. The supporting steel and housing for the new bucket
conveyor is being erected.
Bottom D.F.Str itch The concrete pit under the dryers of #1 paper machine has been re#1 P.M.
moved and the supporting steel for the stretch has been erected.
Job 1170

Booms & Piers
Job 2096

Work on the Bathurst type of boom continues.

Raw Water Supp: iy
The Foundation Company completed work on this installation Tuesday,
March 5th, and moved their organization back to Millinocket the following
Job 2099
day, March 6th.

Repairs to Mad- «
The abutment was poured on last Monday, March 4th. This completed
ison Dam
the concrete work except for the flooring over of the abutment (after it
is filled with rock), and the hole thru which the pipes have handled the
Job 3022
leakage of the cofferdam.
The rocks from the old granite dam are being hauled away. The
temporary emergency work that was installed on top of the old original
wood dam is now being removed.
Miscellaneous

DATE MAILED

FORM

1T

Mr. Richter, of the Stebbins Engineering Company called Tuesday,
March 5th.
The Foundation Company reported back to Millinocket Wednesday, March
6th. They are putting in a new section of concrete floor, together with
new floor beams, in the Beater Room behind #6 & #7 paper machines.
Diet. RVW
(Over)

March 11, 1929

SGN—— Engineer

Mi sc ell an© ous
Continued

F. C. Bowler.left for Madison Wednesday, March 6th and returned
Friday, March 8th.
, Mr. Anton Haug left Wednesday night, March 6tju
Mr. Robert Gardiner, of The Foundation Company, visited
Millinocket Saturday, March 9th.

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.

25

19 29 FROM Engineering Department

LETTER NO.Q

SUBJECT

DETAIL

Water Storage

A decrease of 1,277 million cubic feet has been recorded in the
water storage of Ripogenus and North Twin since last Monday, February
25th. One deep gate continues to remain open 6 feet at Ripogenus.
There is 27” of snow on the ground at Millinocket, and 24” of snow
on the ground at Ripogenus.
To-day’s Report*

Ripogenus Elev.
North Twin
”

933.00
485.45

Storage 17,266 Mil. Cu. Ft.
rt

Total Storage

26,106

”

W

n

New Thickeners
Job #1150

Installing drives and steel stock spouting for the last twelve
of the new thickeners. These twelve thickeners should be ready for
service in about a week’s time.

Increasing Speed
#1 & 2 Mchs.
Job 1159

The spiral bevel gear couch drives were to be shipped from Rice,
Barton & Fales to-day, March 4th.

New Cyl. & Couch
Drive #3 P.M.
Job 1160

The spiral bevel gear couch drive was to be shipped from Rice,
Barton & Fales to-day, March 4th.

Pulpwood Hoist
Job 1167

The new electric Lidgerwood Hoist and motor has been received and
installed. It is working very satisfactorily.

Sulphur Storage
Tank - Job 116$

A spare combustion chamber that was in the way, has been dismantled
and removed. An opening has been made in the North Wall so that the
tank may be put inside on its foundations.

Booms & Piers
Job 2096

This job is progressing nicely. The repairs to piers is all done
and the new Bathurst type safety boom is over one-half completed.

Raw Water Supply
Job 2099

The raw and filtered water pumps together with their piping systems
are now completely installed and r<ady for operation. There is only
one or two more
days of work to complete this job.
17&

Repairs to Mad
ison Dam.
Job #3022

The last section of the crest of the dam (3O’-7”) was poured
Friday, March 1st. It was planned to pour the abutment to-day, March
4th.

Miscellaneous

Mr. Topliffe of the Cutler Hammer Co., visited Thursday, Feb. 28th.
Mr. Anton J. Haug here over Sunday March 2nd * 4th on test of
refiners.
Mr. H. S. Dimmick, S.K.F. Industries, called at Engineering
Department and East Millinocket Mill Saturday,March 2nd, re bearings
in calender drive No. 4 machine Lower Mill.

Diet. RVW
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March 4, 1929
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GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR week beginning 8

A. M. peb. 18th,

1929 FROM Engineering Department

letter no.

3

SUBJECT

DETAIL

Water Storage

A decrease of 1,238 million cubic feet has been recorded in the
water storage of Ripogenus and North Twin since last Monday, February
18th. One deep gate continues to remain open 6 feet at Ripogenus. There
is 29" of snow on the ground at Millinocket at this writing.
To-day’s Report*

Ripogenus Elev. 933.78
North Twin "
486.15

Storage IB,059 Mil. Cu. Ft.
"
9.324 *
" *

Total Storage

New Thickeners
Job 1150

27,383

"

"

The last twelve of the new thickeners are being lined and leveled
in place. Six of them are practically completed, but the present plans
are to install all of the remaining steel stock spouts and then put the
twelve new thickeners into service at the same time.

Increasing Speed
The new 26" x 42" cylinder for the steam engine driving No. 1 paper
j^L & 2 Machines machine was installed Sunday, February 24th, and it started up satis
Job 1159
factorily this morning, February 25th.
iew Cyl. & Couch
Awaiting shipment of spiral bevel gear couch drive from Rice, Barton
)rive #3 P.M.
& Fales.
Job 1160

/4 Paper Meh.
Changes.
Job 1165

The new type of automatic stretch was installed on No. 4 paper
machine Sunday, February 24th. This job is now completed.

’ulp Wood Hoist
Job 1167

The new electric Lidgerwood Hoist and motor for use on the pulp
wood pile has been received.

Sulphur Storage
Excavation for the bucket conveyor pits has been completed and the
Tank - Job
forms are now in place ready for concrete.
1169

Booms & Piers
Dolby • J.2096

Work on the Bathurst type of boom continues

Raw Water Supply
The 250 H.P. Motor for the filtered water pump was received Thursday
Job 2099
jFebruary 21st, and the pump and motor have been placed onto the new
foundation. The mill pipers have got one more Sunday’s work in connect
ing up the discharge line.
Repairs to Mad
The fifth section of new concrete dam was poured Friday, February
ison Dam 22nd.
Job 3022
Miscellaneous

Mr. A. P. Lane called Monday February 18th.

Diet. RVW
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GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.

^1,

19 29 FROM Engineering Department

There has been a decrease of 1,042 million cubic feet recorded in
the water storage of Ripogenus and North Twin since last Monday, Feb.
11th. One deep gate continues to remain open 6 feet at Ripogenus.
There is 25 inches of snow on the ground at Millinocket at this writing

To-day’s Reports

New Thickeners
Job 1150

7

DETAIL

SUBJECT

Water Storage

letter no.

Ripogenus Elev. 934.49 Storage 18,815 Mil. Cu. Ft.
«
«
North Twin
” 486.85
”
9.806 "
tt
w
Total Storage
28,621 "

Nine more of the new thickeners have been moved onto their foundations
and are being lined and leveled. There are only three more of these new
thickeners to be placed now.

The new 26” x 42" cylinder for the steam engine driving No. 2 paper
Increasing SpeodI
#1 & 2 Mchs.
i machine was installed Sunday, February 17th, and it started up very
Job 1159
i satisfactorily this morning, Feb. 18th.

Awaiting shipment of spiral bevel gear couch drive from Rice, Barton
New Cyl. & Couch
Drive #3 Mehi.
& Fales.
Job 1160

Foundation piers for the tank have been completed, Now excavating
Sulphur Storag^
Tank, Job 1169 for the bucket conveyor pits. Forms for these pits are under construction
in the shop
Booms & Piers
Dolby,Job 2096

Work on the Bathurst type of boom continues.

The motor for the new filtered water pump has been shipped so that
Raw Water Supply
the old filtered water pump has been removed and work on the foundations
Job 2099
for the new pump started.
The cylindrical screen is all installed and the coffer dam has
been pulled out.

Repairs to Mad-The third section of concrete dam was poured Friday, Feb. 15th, which
makes a total length of about 88 feet now completed. The fourth section
ison Dam
was to be poured to-day, February 18th, if possible.
Job 3022
Miscellaneous

Mr. H. S. Mansfield, Supt. of Bridges & Buildings for the B. & A.
Railroad, inspected the pulpwood unloading trestle at Millinocket on
Monday, Feb. 11th, and again on Saturday, Feb. 16th.
Mr. E. L. Richardson of the General Electric Co., visited Millinocket
Wednesday and Thursday, February 13th and 14th respectively.
Mr. Bowler left for Madison Thursday night Feb. 14th and returned
Saturday night, Feb. 16th.
Mr. A. P. Lane of the Boston office called this morning, Feb. 18th.

SIGNE
DATE MAILED

FORI

February 18, 1929

Engineer

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER

s

for week beginning

a. m.

February 4, 1929&

from

Engineering Department

letter no.

6

DETAIL

SUBJECT

There has been a decrease of 891 million cubic feet recorded in the
water storage of Ripogenus and North Twin since last Monday, February 4th.
One deep gate continues to remain open 6 feet at Ripogenus. There is
26 inches of snow on the ground at Millinocket.

Water Storage

To-day’s Report:

New Thickeners
Job 1150

Ripogenus Elev. 935.08 Storage 19,442 Mil. Cu. Ft.
North Twin ”
487.45
”
10.221 *
*
«
Total Storage
29,663 »
«
*»

All of the foundation work for the new Bird Thickeners is now ccmpleted. There are twelve of the new thickeners to be installed and a
start has been made on moving these into the room and onto their foundations.

Increasing Speed
#1 & 2 Machinen
Job 1159

No work done this week.

The new 26” x 42” cylinder for the steam engine driving No. 3 paper
New Cyl. & Couc:h
Drive #3 P. Met.machine was installed Sunday, February 10th,
Mr. David Reinick, Erecting Engineer from Filer & Stowell Co., arJob 1160
rived Saturday morning February 9th to supervise this work.
Sulphur Storage
The tank has been received and work will be started on the necessary
Tank, Job 1169 foundations this week.

Aux. Cross Con
This conveyor is completed and on the try-out on Friday, February 8th,
veyor, Job 1171 it worked very satisfactorily, It was shut down Saturday morning because
of orders from Boston office.

Booms & Piers
Dolby, Job 2096
Reel Drives
Job 2097

Work on the Bathurst type of boom continues.
A Cleveland worm gear drive was installed on the reel of #1 paper
machine, Sunday, February 10th, and started up very satisfactorily.
All four of the paper machine reels are now equipped with thiB type of
drive.

Raw Water Suppl y
The new raw water pump has been placed on its foundations and is
Job 2099
lined and leveled and the pipers have got the necessary piping changes
made. Pump was turned over Saturday, Feb. 9th.
The 42” pipe has been grouted into the forebay wall, and the special
42” tee (to which the screen is fastened) has been installed. The cylin
drical screen is being installed to-day, Feb. 11th.

Repairs to Madison
The first section of concrete dam was poured Thursday, Feb. 7th
Dans* Job 3022 and another section is being poux*ed to-day, Feb. 11th.
Miscellaneous

Mr. F» S. Crowell, Asst. District Mgr. of the Foundation Co.,
visited Tuesday, February Sth.
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FROM

Engineering DepartD.nt

NO-

5

DETAIL

SUBJECT

A decrease of 899 million cubic feet has been recorded in the water
storage of Ripogenus and North Twin since last Monday, January 28th. One
deep gate remains open 6 feet at Ripogenus. Precipitation at Ripogenus
for month of January is reported as 3.46 inches; at Millinocket 3.97 inches

Water Storage

To-day’s Report*

New Thickeners
Job 1150

Ripogenus Elev. 935.65 Storage 20,057 Mil. Cu. Ft.
North Twin "
487.85
"
10.497 *
*
Total Storage
,
30,554 "
"
"

Concrete has been poured for the foundations of the next six new
thickeners and the forms removed. Forms for the foundations of the last
six new thickeners are now being built.
The reinforcing of the floor steel (in the ground wood chest) is now/
completed.

F.Dryer & Stret ch
The new automatic dryer felt stretch was installed on #2 paper machine
Changes Job 115 7 Sunday, February 3rd. This now completes this job, as the work on #1
and #3 paper machines has been completed for some time.
Increasing Spee i
The new 47"
Mchs.
Sunday, February
lie new 26"
Job 1159
were received at

sheave, with its new shaft and bearings, was installed
3rd, on No. 1 paper machine.
x 42" cylinders for #1 and #2 paper machine engines
the mill Friday, February 1st.

New Cyl. & Couc 1
Th© new 26" x 42" cylinder for the steam engine driving #3 paper
Drive #3 P.Mch. machine was ieceived at the Mill Friday, February 1st.
Job 1160
^4 Paper Machin a
Changes,Job 116 >

This job is complete with the exception of the new stretch.

Sulphur Storage
The tank and structural stsei for the new sulphur storage tank were
x'eceivsd at the mill this morning, February 4th.
rank, Job 1169
&ux. Cross ConThe drive for this conveyor is now being installed and the conveyor
ireyor,Job 1171 should be ready for operation within a few days.
3ooms & Piero
As anticipated, the topping out of the piers in Dolby pond was com
)olby, Job 2096 pleted by the end of January, and work on the Bathurst boom has been
started.

Reel Drives
Job 2097

A Cleveland worm gear drive was installed on the reel of #2 paper
machine, Sunday, February 3rd, and started up very satisfactorily. The
unit installed on #3 last Sunday, January 27th, continues to run very good.

Raw Wgter Supp] y
The spare raw water pump in the screen room basement was shut down on
Job 2099
Tuesday, January 29th. The new 20" supply pipe into the screen room base
ment has been connected to the old 20" line by means of the special 30" x
20" x 20" fitting. The suction pipe risers to the pumps are in place and
a start made on the backfilling of the trench just inside the screen
room wall.
Concrete footings for the pump foundations have been poured.
The hole thru the concrete forebay wall is completed and the 10 foot
section of 42" flange and spigot pipe has been placed in the hole.
Diet. RVW
SIGNED

February 4, 1929
FORM 17
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Engineer

Repairs to Madison
Over one-half of the remains of the old granite dam have been
removed at this writing. Forms are under construction and Mr.
Dam — Job 3022
Prouty expects to be able to start pouring concrete by the latter
part of this week.
c
Miscellaneous
Mr. R, F, West left for Madison Monday, January 28th to help
Prouty on survey of dam site, and returned Thursday night, Feb.
1st.
Mr. F. C. Bowler returned from inspection of Madison Dam
Tuesday night, January 29th.
Mr. Langdon S. Simons, of the Norton Company, visited Tuesday,
January 29th.

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.

Jan. 21,

19

FROM

29 Engineering Department

A decrease of 953 million cubic feet has been recorded in the water
storage of Ripogenus and North Twin since last Monday, January 21st. One
deep gate remains open 6 feet at Ripogenus. Precipitation at Ripogenus
for month of January to date is reported as 3.09 inches; at Millinocket
3.56 inches. Fourteen inches of snow on the ground at Millinocket at this
writing.

To-day's Report:

New Thickeners
Job 1150

4

DETAIL

SUBJECT

Water Storage

LETTER NO.

Ripogenus Elev.
North Twin
"

936.19 Storage 20,646 Mil. Cu. Ft.
n
""
488.30
10.807 M
*
n
Total Storage
31,453 "
*

The balance of the old thickeners have been dismantled and removed
from the room. Forms for the foundations of the remaining new 12 thickeners
are now being built

Uie stretch for No. 2 paper machine has been made up in the machine
F.Dryer & Stret ch
shop •nd will be installed next Sunday, February 3rd.
Job 1157

Increasing Speed
The new 47" sheave, with its new shaft and bearings, was installed
#1 & 2 Mchs.
iSunday January 27th, on No. 2 paper machine.
1159

^4 Paper Machine
The dryer frames are now completely changed on #4 paper machine.
Changes - Job
There now remains three of the dryer felt rolls and bearings to be ex
changed and the stretch to be changed.
1165
Aux. 4Ft. Wood
A good start has been made on the erection of the cross-conveyor
Conveyor - Job from the railroad conveyor to No. 2 cable conveyor. Weather permitting,
1171
it whould be completed by the first part of next week.

Jooms & Piers-Dolby Mr. A. Mann expects to complete all repairs on the piers by the end
Job 2096
"
of* this
month. Work on the booms will then be started.
Reel Drives
Job 2097

One of the reel, worm gear drives, was installed on #3 paper machine
Sunday, January 27th. It is running very satisfactory at thia writing.

Raw Water Supply
Excavating trench and pit for pumps in the screen room basement.
Job 2099
The c.ffer dam has been unwatered and the hole in the forebay wall
is thru, but not to its full size, yet.
Test of #4 Unit at Professor Allen left Monday night January 21st.
Dolby - Job
Messrs. Kerr of the I. P. Morris & De La Vergne Co., and Kelsey of
2103
the G. E. Co. left Tuesday night January 22nd.
Mr. Hooper, from Prof. Allen's office, left Wednesday night, Jan. 23rd.
Mr. Taylor, from Prof. Alien's office, left Friday, January 25th.
The equipment used in running the tests is now being removed.

Repairs to Madison The past week has been spent in getting the coffer dam tight as
Dam - Job 3022 possible so that the old dam might be unwatered. The old dam was inspected
this morning, Jan. 28th by Messrs, Ferguson, Southern, Bowler and Prouty

Miscellaneous

Mr. Bowler left for Madison Sunday, Jan. 27th.

Diet. RVW
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DETAIL

SUBJECT

A decrease of 873 million cubic feet has been recorded in the water
storage of Ripogenus and North Twin since last Monday January 14th. One
deep gate remains open 6 feet at Ripogenus.

Water Storage

Monday’s Report:
January 21st

Ripogenus Elev.
North Twin

936.80 Storage 21,323 Mil. Cu. Ft.
H
488.70
"
11.083 *
”
W
Total Storage
32,406 ”
”

Twenty-one (21) of the new Bird thickeners have been installed end
put into operation. The remainder of the old thickeners are now being
dismantled, and removed from the room.

New Thickeners
Job 1150

F. Dryer & Stretch
Job 1157
Increasing Spe^d
#1 & 2 Mchs.
Job 1159

No work done this week.

No work done this week.

#4 Paper Meh
Job 1165

Ghgs. Six more dryer frames were installed on No. 4 paper machine Sunday,
January 21st, making a total of 24 now installed.

Trimbey Mixer
Job 2081

Tx’imbey mixer installation itself complete. There is still a
vertical broke pump and a jordan to be installed and a partition to be
put into the broke chest.

Booms & Piers
Job 2096

Seventeen (17) oi' the piers are now completely topped out, leaving
four (4) more to be repaired.

Reel Drives
Job 2097

The three Cleveland Worm Gear Drive Units have been received and
are being assembled on the bed stands pi’eparatory to installing them.

Raw Water Supply’
The cros3-over connection has been made into the 24” line. Excavation
iof the concrete forebay wall continues and the coffer dam has been lowered
Job 2099
to the bottom.
Hauling sand and gravel to the screen room basement for the pump
foundations.

Mr. Taylor, one of Professor Allen’s assistants, and Mr. Kelsey of
Test of #4 Unit
the G. E* Co. arrived Thursday, January 17th. Professor Allen and
at Dolby
another assistant, Mr. Hooper, arrived Friday January 18th,together
Job 2103
with Mr. Kerr of the I. P. Morris & De La Vergne Co.
The first test run was made on Saturday, Jan. 19th, but due to the
turbulence and uneven distribution of the water in the tail x*ace, the
results were regarded as of little value. Sunday, Jan. 20th was spent
in making changes and on Monday and Tuesday, Jan 21st and 22nd, additional
runs were made which apparently are all right.
Repairs to
Madison Dam
Job 3022

The coffer dam is completed and practically all of the flashboards
installed on it. There is considerable leakage around the log sluice end
of the coffer dam and work is being concentrated at this point now.

Miscellaneous

Messrs. Whitcomb, McKay, Smith and party arrived Millinocket Tuesday
night January 15th, for the regular annual meeting, which was held in
the Administration Building Wednesday, Jan. 16th. They left on noon
train Thursday, Jan. 17th.
Diet. RVW
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A decrease of 720 million cubic feet has been recorded in the water
storage of Ripogenus and North Twin since last Monday January 7th. One
deep gate open 6 feet at Ripogenus. Precipitation for month of January
to date at Ripogenus is reported as 2.07 inches; at Millinocket 2.37
inches. Thi rteen inches of snow on the ground at Millinocket
To-day’s Report J

New Thickeners
Job 1150

2

DETAIL

SUBJECT

Water Storage

letter no.

Ripogenus Elev. 937.45 Storage 22,058 Mil. Cu. Ft.
North Twin "
488.90
*
11,221 "
"
"
Total Storage
33,279 "
”
"

Six more new thickeners hive been moved into the room and placed
on their foundations. At this writing they are all lined and leveled
and work on the drives for same has been started.

Acid Storage
Tank, Job 1156

This tank is now entirely completed and in service.

F.Dryer & Stretch
Job 1157

No work done this week.

The new Fairbanks-Morse stock pump has been put into service on No. 2
Increasing Speed
paper
machine and the beater room end of the main line shaft cut off.
#1 & 2 Machineu
Job 1159

#4 Paper Meh.
Chgs. J. 1165

Six more dryer frames were installed on No. 4 paper machine Sunday
January 14th, making a total of 18 now installed.

Trimbey Mixer
Job 2081

Installation of the mixer itself is completed. In connection with
this job, however, there is still a small vertical broke pump to be
installed, a partition to be installed in the broke chest, and a jordan
to be set up.

Booms & Piers
Job 2096

The entire shipment of Oregon Fir (11 carloads) for the Bitthurst
boom has been received and unloaded at Dolby. The work of topping out
the piers continues.

Reel Drives
Job 2097

The three Cleveland Worm Gear Drive Units for the reels have been
received at the mill.

Raw Water Supply’
The 20" pipe trench is all backfilled. The 36” pipe is all laid
Job 2099
iand the greater part of the trench backfilled. Preparations are now
being made for the cross-over connection into the old 24" pipe line.
Excavation of the concrete forebuy wall is about 65$ completed, and
preparations are now being made to sink a coffer dam in front ofsame.
The structural steel for handling the screen hoist is erected.

Material and equipment necessary to run the test are being assembled.
ion
Jim Sargent completed loading the coffer dam with rocks Friday,
January 11th and has started driving the plank at the Voolen Mill end.
The Foundation Co. have got their plant all installed.

Miscellaneous

Messrs. J. Wade and Chase of the G.E. Co. arrived Monday, January 7th,
Mr. Chase left Monday night Jan. 7th, and Mr. Wade left Friday afternoon
January 11th.
MT. Caspar visited Millinocket and East Millinocket on Tuesday and
Wednesday, Jan. 8th and 9th respectively.
Pict. RVW(Over)
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Miscellaneous
Continued

Mr. Harris of Schumker-Santry Co. visited East Millinocket
Tuesday and Wednesday, Jan. 8th and 9th.
D. F. Theriault returned from Turners Falls Tuesday, Jan. Sth.
E. V. Cram left for Madison Tuesday, Jan. Sth.
Mr. F. 3. Crowell, Asst. District Manager of The Foundation
Co., visited Millinocket and East Millinocket Wednesday, Jan. 9th.

